
ID Name Start Date Task Duration End Date
1 Transition Plan Thu 5/1/03 TBD TBD
2 Architecture Improvement Thu 5/1/03 18 mons Wed 9/29/04

3 Establish System Inventory Management/Consolidation Thu 5/1/03 18 mons Wed 9/29/04

4 Establish Portfolio Management Thu 5/1/03 18 mons Wed 9/29/04

5 Define PPBS Integration Thu 5/1/03 18 mons Wed 9/29/04

6 Congressional Testimonies on Metrics Thu 5/1/03 1 day Thu 5/1/03
7 March 15th, 2004 Thu 5/1/03 1 day Thu 5/1/03

8 Transition Support Thu 5/1/03 18 mons Wed 9/29/04
9 BMSI/Domains Thu 5/1/03 18 mons Wed 9/29/04

10 Transition Support Plans Thu 5/1/03 18 mons Wed 9/29/04
11 Compliance Thu 5/1/03 18 mons Wed 9/29/04

12 Training and Education Thu 5/1/03 18 mons Wed 9/29/04

13 Testing Thu 5/1/03 18 mons Wed 9/29/04

14 Program Management Thu 5/1/03 18 mons Wed 9/29/04
15 Program Management Thu 5/1/03 18 mons Wed 9/29/04

16 Incentives Thu 5/1/03 18 mons Wed 9/29/04

17 Quick Wins Selection Process With Domain Owners Thu 5/1/03 11 mons Thu 3/4/04
18 Gather Q/W candidates with components Thu 5/1/03 2 wks Wed 5/14/03

19 Develop business, technical, and cost schedule and performance cases Thu 5/15/03 2 wks Wed 5/28/03

20 Evaluate and score schedule,organizational,and technological risk(s) Thu 5/29/03 1 wk Wed 6/4/03

21 Conduct the decision matrix process Thu 6/5/03 1 wk Wed 6/11/03

22 Select Quick Wins Thu 6/12/03 1 wk Wed 6/18/03

23 Incorporate Quick Wins into domain owner and enterprise portfolio Thu 6/19/03 1 wk Wed 6/25/03

24 Announce Quick Wins Thu 6/26/03 1 day Thu 6/26/03

25 Quick Wins Fri 6/27/03 9 mons Thu 3/4/04
26 Manage Fri 6/27/03 9 mons Thu 3/4/04

27 Pre Design Phase Fri 6/27/03 1 mon Thu 7/24/03
28 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Fri 6/27/03 1 mon Thu 7/24/03

29 Quick Win (Long) Design to IOC Fri 7/25/03 6 mons Thu 1/8/04
30 Design/Develop/Build/Write/Configure Fri 7/25/03 4 mons Thu 11/13/03

31 IOC Test/Evaluate/Review Fri 11/14/03 1 mon Thu 12/11/03

32 IOC Training Fri 12/12/03 1 mon Thu 1/8/04

33 IOC Deploy/Publish/Implement Fri 12/12/03 1 mon Thu 1/8/04

34 FOC Phase Fri 1/9/04 2 mons Thu 3/4/04
35 FOC Test/Evaluate/Review Fri 1/9/04 1 mon Thu 2/5/04

36 FOC Training Fri 2/6/04 1 mon Thu 3/4/04

37 FOC Deploy/Publish/Implement Fri 2/6/04 1 mon Thu 3/4/04

38 Pilots Thu 5/1/03 TBD TBD
39 Pilot Selection Process With Domain Owners Thu 5/1/03 2 mons Fri 6/27/03
40 Gather pilot candidates with components Thu 5/1/03 4 days Tue 5/6/03

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
2004

BPA Call 0006 - 5 FMEA Execution Plan 2003/2004 Version  2003 - 1

Annex A Schedule and Milestones
Appendix A Project Schedule

A - a1 April 30, 2003



ID Name Start Date Task Duration End Date
41 Develop business, technical, and cost schedule and performance cases Wed 5/7/03 6 days Wed 5/14/03

42 Evaluate and score schedule,organizational,and technological risk(s) Thu 5/15/03 10 days Wed 5/28/03

43 Conduct the decision matrix process Thu 5/29/03 4 days Tue 6/3/03

44 Select pilots Wed 6/4/03 6 days Wed 6/11/03

45 Incorporate pilots into domain owner and enterprise portfolio Thu 6/12/03 10 days Wed 6/25/03

46 Announce Pilots Thu 6/26/03 2 days Fri 6/27/03

47 Foundation Pilot - Data Management Thu 5/1/03 TBD TBD
48 BPR Thu 5/1/03 60 days Wed 7/23/03

49 Design Thu 7/24/03 60 days Wed 10/15/03

50 Develop Thu 10/16/03 60 days Wed 1/7/04

51 Test Thu 1/8/04 60 days Wed 3/31/04

52 Train Thu 4/1/04 60 days Wed 6/23/04

53 Implement (IOC) Thu 6/24/04 60 days Wed 9/15/04

54 FOC Thu 9/16/04 TBD TBD

55 Foundation Pilot - Enterprise Services Thu 5/1/03 TBD TBD
56 BPR Thu 5/1/03 60 days Wed 7/23/03

57 Design Thu 7/24/03 60 days Wed 10/15/03

58 Develop Thu 10/16/03 60 days Wed 1/7/04

59 Test Thu 1/8/04 60 days Wed 3/31/04

60 Train Thu 4/1/04 60 days Wed 6/23/04

61 Implement (IOC) Thu 6/24/04 60 days Wed 9/15/04

62 FOC Thu 9/16/04 TBD TBD

63 Pilot - A Thu 5/1/03 18 mons Wed 9/15/04
64 Manage Thu 5/1/03 9 mons Wed 1/7/04

65 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
66 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03

67 BPR Thu 6/12/03 30 days Wed 7/23/03

68 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
69 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

70 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

71 Training Thu 1/8/04 30 days Wed 2/18/04

72 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

73 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
74 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

75 FOC Training Thu 6/24/04 60 days Wed 9/15/04

76 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

77 Pilot - B Thu 5/1/03 18 mons Wed 9/15/04
78 Manage Thu 5/1/03 9 mons Wed 1/7/04

79 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
80 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03
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ID Name Start Date Task Duration End Date
81 BPR Thu 6/12/03 30 days Wed 7/23/03

82 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
83 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

84 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

85 Training Thu 1/8/04 30 days Wed 2/18/04

86 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

87 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
88 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

89 FOC Training Thu 6/24/04 60 days Wed 9/15/04

90 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

91 Pilot - C Thu 5/1/03 18 mons Wed 9/15/04
92 Manage Thu 5/1/03 9 mons Wed 1/7/04

93 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
94 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03

95 BPR Thu 6/12/03 30 days Wed 7/23/03

96 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
97 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

98 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

99 Training Thu 1/8/04 30 days Wed 2/18/04

100 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

101 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
102 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

103 FOC Training Thu 6/24/04 60 days Wed 9/15/04

104 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

105 Pilot - D Thu 5/1/03 18 mons Wed 9/15/04
106 Manage Thu 5/1/03 9 mons Wed 1/7/04

107 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
108 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03

109 BPR Thu 6/12/03 30 days Wed 7/23/03

110 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
111 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

112 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

113 Training Thu 1/8/04 30 days Wed 2/18/04

114 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

115 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
116 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

117 FOC Training Thu 6/24/04 60 days Wed 9/15/04

118 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

119 Pilot - E Thu 5/1/03 18 mons Wed 9/15/04
120 Manage Thu 5/1/03 9 mons Wed 1/7/04
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ID Name Start Date Task Duration End Date
121 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
122 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03

123 BPR Thu 6/12/03 30 days Wed 7/23/03

124 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
125 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

126 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

127 Training Thu 1/8/04 30 days Wed 2/18/04

128 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

129 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
130 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

131 FOC Training Thu 6/24/04 60 days Wed 9/15/04

132 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

133 Pilot - F Thu 5/1/03 18 mons Wed 9/15/04
134 Manage Thu 5/1/03 9 mons Wed 1/7/04

135 Pre Design Phase Thu 5/1/03 3 mons Wed 7/23/03
136 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 30 days Wed 6/11/03

137 BPR Thu 6/12/03 30 days Wed 7/23/03

138 IOC Implementation Phase Thu 7/24/03 9 mons Wed 3/31/04
139 Design/Develop/Build/Write/Configure Thu 7/24/03 60 days Wed 10/15/03

140 Test/Evaluate/Review Thu 10/16/03 60 days Wed 1/7/04

141 Training Thu 1/8/04 30 days Wed 2/18/04

142 Deploy/Publish/Implement Thu 2/19/04 30 days Wed 3/31/04

143 FOC Implementation Phase Thu 4/1/04 6 mons Wed 9/15/04
144 FOC Test/Evaluate/Review Thu 4/1/04 60 days Wed 6/23/04

145 FOC Training Thu 6/24/04 60 days Wed 9/15/04

146 FOC Deploy/Publish/Implement Thu 6/24/04 30 days Wed 8/4/04

147 Financial Statements Thu 5/1/03 TBD TBD
148 DFAS-Arlington Financial System Initiatives Thu 5/1/03 TBD TBD
149 DDRS Applications Thu 5/1/03 TBD TBD

150 Site Specific Enhancements Thu 5/1/03 TBD TBD

151 OUSD(C) Initiatives Thu 5/1/03 TBD TBD
152 Policy Initiatives Thu 5/1/03 TBD TBD

153 Implementation Assistance Thu 5/1/03 TBD TBD

154 Cash Accountability Thu 5/1/03 TBD TBD
155 Cash Accountability Thu 5/1/03 TBD TBD

156 Joint Initiatives – DFAS-Arlington, OUSD(C), and Components Thu 5/1/03 TBD TBD
157 Financial Statement Compilation Approaches Thu 5/1/03 TBD TBD

158 Roles and Responsibilities Thu 5/1/03 TBD TBD

159 TI - Technical Infrastructure Domain Thu 5/1/03 TBD TBD
160 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
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ID Name Start Date Task Duration End Date
161 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

162 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

163 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

164 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 6/9/04
165 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

166 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

167 Analysis of Alternatives Thu 12/25/03 6 mons Wed 6/9/04

168 Data Management Foundation Level Thu 5/1/03 TBD TBD
169 Data Management Business Process Development Thu 5/1/03 TBD TBD
170 Manage Thu 5/1/03 TBD TBD

171 Pre Design Phase Thu 5/1/03 1 mon Wed 6/25/03
172 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 1 mon Wed 5/28/03

173 BPR Analysis Thu 5/29/03 1 mon Wed 6/25/03

174 Data Management Business Process Development Design to IOC Thu 6/26/03 12 mons Wed 5/26/04
175 IOC Training Thu 6/26/03 9 mons Wed 3/3/04

176 IOC Deploy/Publish/Implement Thu 3/4/04 3 mons Wed 5/26/04

177 FOC Phase Thu 5/27/04 6 mons Wed 11/10/04
178 FOC Training Thu 5/27/04 6 mons Wed 11/10/04

179 FOC Deploy/Publish/Implement Thu 5/27/04 6 mons Wed 11/10/04

180 Initial Conceptual Business Data Model Development Thu 5/1/03 TBD TBD
181 Manage Thu 5/1/03 TBD TBD

182 Pre Design Phase Thu 5/1/03 9 mons Wed 10/15/03
183 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

184 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

185 Analysis of Alternatives Thu 5/1/03 6 mons Wed 10/15/03

186 Initial Conceptual Business Data Model Development Design to IOC Thu 12/11/03 TBD TBD
187 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

188 IOC Test/Evaluate/Review TBD TBD TBD

189 IOC Training TBD TBD TBD

190 IOC Deploy/Publish/Implement TBD TBD TBD

191 FOC Phase TBD TBD TBD
192 FOC Test/Evaluate/Review TBD TBD TBD

193 FOC Training TBD TBD TBD

194 FOC Deploy/Publish/Implement TBD TBD TBD

195 Sustain TBD TBD TBD

196 Enterprise Reference and Meta Data Management TBD TBD TBD
197 Manage TBD TBD TBD

198 Pre Design Phase TBD TBD TBD
199 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

200 BPR Analysis TBD TBD TBD
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ID Name Start Date Task Duration End Date
201 Enterprise Reference and Meta Data Management Design to IOC TBD TBD TBD
202 Design/Develop/Build/Write/Configure TBD TBD TBD

203 IOC Test/Evaluate/Review TBD TBD TBD

204 IOC Training TBD TBD TBD

205 IOC Deploy/Publish/Implement TBD TBD TBD

206 FOC Phase TBD TBD TBD
207 FOC Test/Evaluate/Review TBD TBD TBD

208 FOC Training TBD TBD TBD

209 FOC Deploy/Publish/Implement TBD TBD TBD

210 Sustain TBD TBD TBD

211 Data Sharing Foundation Thu 5/1/03 TBD TBD
212 Manage TBD TBD TBD

213 Pre Design Phase Thu 5/1/03 TBD TBD
214 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

215 BPR Analysis TBD TBD TBD

216 Analysis of Alternatives TBD TBD TBD

217 Data Sharing Foundation Design to IOC TBD TBD TBD
218 Design/Develop/Build/Write/Configure TBD TBD TBD

219 IOC Test/Evaluate/Review TBD TBD TBD

220 IOC Training TBD TBD TBD

221 IOC Deploy/Publish/Implement TBD TBD TBD

222 FOC Phase TBD TBD TBD
223 FOC Test/Evaluate/Review TBD TBD TBD

224 FOC Training TBD TBD TBD

225 FOC Deploy/Publish/Implement TBD TBD TBD

226 Sustain TBD TBD TBD

227 Data Management Enhancements TBD TBD TBD
228 Manage TBD TBD TBD

229 Pre Design Phase TBD TBD TBD
230 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

231 BPR Analysis TBD TBD TBD

232 Data Management Enhancements Design to IOC TBD TBD TBD
233 IOC Training TBD TBD TBD

234 IOC Deploy/Publish/Implement TBD TBD TBD

235 FOC Phase TBD TBD TBD
236 FOC Training TBD TBD TBD

237 FOC Deploy/Publish/Implement TBD TBD TBD

238 Enterprise Reporting Foundation Level Thu 5/1/03 TBD TBD
239 Design Archiving and De-archiving Thu 3/4/04 TBD TBD
240 Manage Thu 3/4/04 TBD TBD
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ID Name Start Date Task Duration End Date
241 Pre Design Phase Thu 3/4/04 3 mons Thu 5/27/04
242 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 3/4/04 3 mons Wed 5/26/04

243 BPR Analysis Thu 3/4/04 3 mons Thu 5/27/04

244 Design Archiving and De-archiving Design to IOC Thu 5/27/04 TBD TBD
245 Design/Develop/Build/Write/Configure Thu 5/27/04 TBD TBD

246 IOC Test/Evaluate/Review TBD TBD TBD

247 IOC Training TBD TBD TBD

248 IOC Deploy/Publish/Implement TBD TBD TBD

249 FOC Phase TBD TBD TBD
250 FOC Test/Evaluate/Review TBD TBD TBD

251 FOC Training TBD TBD TBD

252 FOC Deploy/Publish/Implement TBD TBD TBD

253 Sustain TBD TBD TBD

254 Information Requirement Management Thu 5/1/03 TBD TBD
255 Manage Thu 5/1/03 TBD TBD

256 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
257 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

258 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

259 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

260 Information Requirement Management Design to IOC Thu 1/8/04 TBD TBD
261 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

262 IOC Test/Evaluate/Review TBD TBD TBD

263 IOC Training TBD TBD TBD

264 IOC Deploy/Publish/Implement TBD TBD TBD

265 FOC Phase TBD TBD TBD
266 FOC Test/Evaluate/Review TBD TBD TBD

267 FOC Training TBD TBD TBD

268 FOC Deploy/Publish/Implement TBD TBD TBD

269 Sustain TBD TBD TBD

270 Product List Management Thu 5/1/03 TBD TBD
271 Manage Thu 5/1/03 TBD TBD

272 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
273 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

274 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

275 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

276 Product List Management Design to IOC Thu 1/8/04 TBD TBD
277 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

278 IOC Test/Evaluate/Review TBD TBD TBD

279 IOC Training TBD TBD TBD

280 IOC Deploy/Publish/Implement TBD TBD TBD
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ID Name Start Date Task Duration End Date
281 FOC Phase TBD TBD TBD
282 FOC Test/Evaluate/Review TBD TBD TBD

283 FOC Training TBD TBD TBD

284 FOC Deploy/Publish/Implement TBD TBD TBD

285 Sustain TBD TBD TBD

286 Product Distribution Management Thu 5/1/03 TBD TBD
287 Manage Thu 5/1/03 TBD TBD

288 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
289 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

290 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

291 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

292 Product Distribution Management Design to IOC Thu 1/8/04 TBD TBD
293 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

294 IOC Test/Evaluate/Review TBD TBD TBD

295 IOC Training TBD TBD TBD

296 IOC Deploy/Publish/Implement TBD TBD TBD

297 FOC Phase TBD TBD TBD
298 FOC Test/Evaluate/Review TBD TBD TBD

299 FOC Training TBD TBD TBD

300 FOC Deploy/Publish/Implement TBD TBD TBD

301 Sustain TBD TBD TBD

302 Functional and Strategic Data Mart Management Thu 5/27/04 TBD TBD
303 Manage Thu 5/27/04 TBD TBD

304 Pre Design Phase Thu 5/27/04 6 mons Thu 11/11/04
305 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/27/04 3 mons Wed 8/18/04

306 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04

307 Analysis of Alternatives Thu 8/19/04 3 mons Thu 11/11/04

308 Functional and Strategic Data Mart Management Design to IOC TBD TBD TBD
309 Design/Develop/Build/Write/Configure Thu 11/11/04 TBD TBD

310 IOC Test/Evaluate/Review TBD TBD TBD

311 IOC Training TBD TBD TBD

312 IOC Deploy/Publish/Implement TBD TBD TBD

313 FOC Phase TBD TBD TBD
314 FOC Test/Evaluate/Review TBD TBD TBD

315 FOC Training TBD TBD TBD

316 FOC Deploy/Publish/Implement TBD TBD TBD

317 Sustain TBD TBD TBD

318 Design Scaleable Reporting Structures Thu 12/11/03 TBD TBD
319 Manage Thu 12/11/03 TBD TBD

320 Pre Design Phase Thu 12/11/03 6 mons Thu 5/27/04
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ID Name Start Date Task Duration End Date
321 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 12/11/03 3 mons Wed 3/3/04

322 BPR Analysis Thu 12/11/03 3 mons Thu 3/4/04

323 Analysis of Alternatives Thu 3/4/04 3 mons Thu 5/27/04

324 Design Scaleable Reporting Structures Design to IOC Thu 5/27/04 TBD TBD
325 Design/Develop/Build/Write/Configure Thu 5/27/04 TBD TBD

326 IOC Test/Evaluate/Review TBD TBD TBD

327 IOC Training TBD TBD TBD

328 IOC Deploy/Publish/Implement TBD TBD TBD

329 FOC Phase TBD TBD TBD
330 FOC Test/Evaluate/Review TBD TBD TBD

331 FOC Training TBD TBD TBD

332 FOC Deploy/Publish/Implement TBD TBD TBD

333 Sustain TBD TBD TBD

334 Enterprise Reporting Enhancements Thu 10/14/04 TBD TBD
335 Manage Thu 10/14/04 TBD TBD

336 Pre Design Phase Thu 10/14/04 1 mon Thu 11/11/04
337 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/14/04 1 mon Thu 11/11/04

338 BPR Analysis Thu 10/14/04 1 mon Thu 11/11/04

339 Enterprise Reporting Enhancements Design to IOC Thu 11/11/04 TBD TBD
340 IOC Training Thu 11/11/04 TBD TBD

341 IOC Deploy/Publish/Implement TBD TBD TBD

342 FOC Phase TBD TBD TBD
343 FOC Training TBD TBD TBD

344 FOC Deploy/Publish/Implement TBD TBD TBD

345 Enterprise Services Environment Thu 5/1/03 TBD TBD
346 Enterprise System Management Service Thu 5/1/03 TBD TBD
347 Manage Thu 5/1/03 TBD TBD

348 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
349 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

350 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

351 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

352 Enterprise System Management Service Design to IOC Thu 12/11/03 TBD TBD
353 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

354 IOC Test/Evaluate/Review TBD TBD TBD

355 IOC Training TBD TBD TBD

356 IOC Deploy/Publish/Implement TBD TBD TBD

357 FOC Phase TBD TBD TBD
358 FOC Test/Evaluate/Review TBD TBD TBD

359 FOC Training TBD TBD TBD

360 FOC Deploy/Publish/Implement TBD TBD TBD
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361 Sustain TBD TBD TBD

362 Messaging Service Thu 5/1/03 TBD TBD
363 Manage Thu 5/1/03 TBD TBD

364 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
365 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

366 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

367 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

368 Messaging Service Design to IOC Thu 12/11/03 TBD TBD
369 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

370 IOC Test/Evaluate/Review TBD TBD TBD

371 IOC Training TBD TBD TBD

372 IOC Deploy/Publish/Implement TBD TBD TBD

373 FOC Phase TBD TBD TBD
374 FOC Test/Evaluate/Review TBD TBD TBD

375 FOC Training TBD TBD TBD

376 FOC Deploy/Publish/Implement TBD TBD TBD

377 Sustain TBD TBD TBD

378 Discovery/Metadata registry Service Thu 5/1/03 TBD TBD
379 Manage Thu 5/1/03 TBD TBD

380 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
381 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

382 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

383 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

384 Discovery/Metadata registry Service Design to IOC Thu 12/11/03 TBD TBD
385 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

386 IOC Test/Evaluate/Review TBD TBD TBD

387 IOC Training TBD TBD TBD

388 IOC Deploy/Publish/Implement TBD TBD TBD

389 FOC Phase TBD TBD TBD
390 FOC Test/Evaluate/Review TBD TBD TBD

391 FOC Training TBD TBD TBD

392 FOC Deploy/Publish/Implement TBD TBD TBD

393 Sustain TBD TBD TBD

394 Collaboration Service Thu 12/11/03 TBD TBD
395 Manage Thu 12/11/03 TBD TBD

396 Pre Design Phase Thu 12/11/03 6 mons Thu 5/27/04
397 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 12/11/03 3 mons Wed 3/3/04

398 BPR Analysis Thu 12/11/03 3 mons Thu 3/4/04

399 Analysis of Alternatives Thu 3/4/04 3 mons Thu 5/27/04

400 Collaboration Service Design to IOC Thu 5/27/04 TBD TBD
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ID Name Start Date Task Duration End Date
401 Design/Develop/Build/Write/Configure Thu 5/27/04 TBD TBD

402 IOC Test/Evaluate/Review TBD TBD TBD

403 IOC Training TBD TBD TBD

404 IOC Deploy/Publish/Implement TBD TBD TBD

405 FOC Phase TBD TBD TBD
406 FOC Test/Evaluate/Review TBD TBD TBD

407 FOC Training TBD TBD TBD

408 FOC Deploy/Publish/Implement TBD TBD TBD

409 Sustain TBD TBD TBD

410 Mediation Segment Service Thu 5/1/03 TBD TBD
411 Manage Thu 5/1/03 TBD TBD

412 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
413 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

414 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

415 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

416 Mediation Segment Service Design to IOC Thu 12/11/03 TBD TBD
417 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

418 IOC Test/Evaluate/Review TBD TBD TBD

419 IOC Training TBD TBD TBD

420 IOC Deploy/Publish/Implement TBD TBD TBD

421 FOC Phase TBD TBD TBD
422 FOC Test/Evaluate/Review TBD TBD TBD

423 FOC Training TBD TBD TBD

424 FOC Deploy/Publish/Implement TBD TBD TBD

425 Sustain TBD TBD TBD

426 User Assistant Service Thu 5/27/04 TBD TBD
427 Manage Thu 5/27/04 TBD TBD

428 Pre Design Phase Thu 5/27/04 6 mons Thu 11/11/04
429 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/27/04 3 mons Wed 8/18/04

430 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04

431 Analysis of Alternatives Thu 8/19/04 3 mons Thu 11/11/04

432 User Assistant Service Design to IOC TBD TBD TBD
433 Design/Develop/Build/Write/Configure TBD TBD TBD

434 IOC Test/Evaluate/Review TBD TBD TBD

435 IOC Training TBD TBD TBD

436 IOC Deploy/Publish/Implement TBD TBD TBD

437 FOC Phase TBD TBD TBD
438 FOC Test/Evaluate/Review TBD TBD TBD

439 FOC Training TBD TBD TBD

440 FOC Deploy/Publish/Implement TBD TBD TBD
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ID Name Start Date Task Duration End Date
441 Sustain TBD TBD TBD

442 Security Service Thu 5/1/03 TBD TBD
443 Manage Thu 5/1/03 TBD TBD

444 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
445 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

446 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

447 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

448 Security Service Design to IOC Thu 12/11/03 TBD TBD
449 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

450 IOC Test/Evaluate/Review TBD TBD TBD

451 IOC Training TBD TBD TBD

452 IOC Deploy/Publish/Implement TBD TBD TBD

453 FOC Phase TBD TBD TBD
454 FOC Test/Evaluate/Review TBD TBD TBD

455 FOC Training TBD TBD TBD

456 FOC Deploy/Publish/Implement TBD TBD TBD

457 Sustain TBD TBD TBD

458 Storage Service Thu 12/11/03 TBD TBD
459 Manage Thu 12/11/03 TBD TBD

460 Pre Design Phase Thu 12/11/03 6 mons Thu 5/27/04
461 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 12/11/03 3 mons Wed 3/3/04

462 BPR Analysis Thu 12/11/03 3 mons Thu 3/4/04

463 Analysis of Alternatives Thu 3/4/04 3 mons Thu 5/27/04

464 Storage Service Design to IOC Thu 5/27/04 TBD TBD
465 Design/Develop/Build/Write/Configure Thu 5/27/04 TBD TBD

466 IOC Test/Evaluate/Review TBD TBD TBD

467 IOC Training TBD TBD TBD

468 IOC Deploy/Publish/Implement TBD TBD TBD

469 FOC Phase TBD TBD TBD
470 FOC Test/Evaluate/Review TBD TBD TBD

471 FOC Training TBD TBD TBD

472 FOC Deploy/Publish/Implement TBD TBD TBD

473 Sustain TBD TBD TBD

474 Application Hosting Service Thu 5/1/03 TBD TBD
475 Manage Thu 5/1/03 TBD TBD

476 Pre Design Phase Thu 5/1/03 9 mons Thu 12/11/03
477 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

478 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

479 Analysis of Alternatives Thu 6/26/03 6 mons Thu 12/11/03

480 Application Hosting Service Design to IOC Thu 12/11/03 TBD TBD
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481 Design/Develop/Build/Write/Configure Thu 12/11/03 TBD TBD

482 IOC Test/Evaluate/Review TBD TBD TBD

483 IOC Training TBD TBD TBD

484 IOC Deploy/Publish/Implement TBD TBD TBD

485 FOC Phase TBD TBD TBD
486 FOC Test/Evaluate/Review TBD TBD TBD

487 FOC Training TBD TBD TBD

488 FOC Deploy/Publish/Implement TBD TBD TBD

489 Sustain TBD TBD TBD

490 Technical Services Standards Thu 11/13/03 TBD TBD
491 Technical Services Standards Thu 11/13/03 TBD TBD
492 Manage Thu 11/13/03 TBD TBD

493 Pre Design Phase Thu 11/13/03 1 mon Thu 12/11/03
494 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 11/13/03 1 mon Wed 12/10/03

495 BPR Analysis Thu 11/13/03 1 mon Thu 12/11/03

496 Technical Services Standards Design to IOC Thu 12/11/03 12 mons Wed 11/10/04
497 IOC Training Thu 12/11/03 9 mons Wed 8/18/04

498 IOC Deploy/Publish/Implement Thu 8/19/04 3 mons Wed 11/10/04

499 FOC Phase Thu 11/11/04 TBD TBD
500 FOC Training Thu 11/11/04 TBD TBD

501 FOC Deploy/Publish/Implement Thu 11/11/04 TBD TBD

502 Information Assurance Foundation Level Thu 5/1/03 TBD TBD
503 Information Assurance Policy Framework Thu 5/1/03 TBD TBD
504 Manage Thu 5/1/03 TBD TBD

505 Pre Design Phase Thu 5/1/03 1 mon Wed 5/28/03
506 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 1 mon Wed 5/28/03

507 BPR Analysis Thu 5/1/03 1 mon Wed 5/28/03

508 Information Assurance Policy Framework Design to IOC Thu 5/29/03 12 mons Wed 4/28/04
509 IOC Training Thu 5/29/03 9 mons Wed 2/4/04

510 IOC Deploy/Publish/Implement Thu 2/5/04 3 mons Wed 4/28/04

511 FOC Phase Thu 4/29/04 6 mons Wed 11/10/04
512 FOC Training Thu 4/29/04 6 mons Wed 11/10/04

513 FOC Deploy/Publish/Implement Thu 4/29/04 6 mons Wed 11/10/04

514 Information Assurance Requirements Thu 10/16/03 TBD TBD
515 Manage Thu 10/16/03 TBD TBD

516 Pre Design Phase Thu 10/16/03 1 mon Thu 11/13/03
517 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/16/03 1 mon Wed 11/12/03

518 BPR Analysis Thu 10/16/03 1 mon Thu 11/13/03

519 Information Assurance Requirements Design to IOC Thu 11/13/03 12 mons Wed 10/13/04
520 IOC Training Thu 11/13/03 9 mons Wed 7/21/04
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521 IOC Deploy/Publish/Implement Thu 7/22/04 3 mons Wed 10/13/04

522 FOC Phase TBD TBD TBD
523 FOC Training TBD TBD TBD

524 FOC Deploy/Publish/Implement TBD TBD TBD

525 Identity Management Foundation Thu 10/16/03 TBD TBD
526 Manage Thu 10/16/03 TBD TBD

527 Pre Design Phase Thu 10/16/03 1 mon Thu 11/13/03
528 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/16/03 1 mon Wed 11/12/03

529 BPR Analysis Thu 10/16/03 1 mon Thu 11/13/03

530 Identity Management Foundation Design to IOC Thu 11/13/03 12 mons Wed 10/13/04
531 IOC Training Thu 11/13/03 9 mons Wed 7/21/04

532 IOC Deploy/Publish/Implement Thu 7/22/04 3 mons Wed 10/13/04

533 FOC Phase TBD TBD TBD
534 FOC Training TBD TBD TBD

535 FOC Deploy/Publish/Implement TBD TBD TBD

536 Access Control Foundation Thu 10/16/03 TBD TBD
537 Pre Design Phase Thu 10/16/03 TBD TBD
538 Manage Thu 10/16/03 TBD TBD

539 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/16/03 1 mon Wed 11/12/03

540 BPR Analysis Thu 10/16/03 1 mon Thu 11/13/03

541 Access Control Foundation Design to IOC Thu 11/13/03 12 mons Wed 10/13/04
542 IOC Training Thu 11/13/03 9 mons Wed 7/21/04

543 IOC Deploy/Publish/Implement Thu 7/22/04 3 mons Wed 10/13/04

544 FOC Phase TBD TBD TBD
545 FOC Training TBD TBD TBD

546 FOC Deploy/Publish/Implement TBD TBD TBD

547 Incident Management Development Thu 10/16/03 TBD TBD
548 Manage Thu 10/16/03 TBD TBD

549 Pre Design Phase Thu 10/16/03 1 mon Thu 11/13/03
550 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/16/03 1 mon Wed 11/12/03

551 BPR Analysis Thu 10/16/03 1 mon Thu 11/13/03

552 Incident Management Development Design to IOC Thu 11/13/03 12 mons Wed 10/13/04
553 IOC Training Thu 11/13/03 9 mons Wed 7/21/04

554 IOC Deploy/Publish/Implement Thu 7/22/04 3 mons Wed 10/13/04

555 FOC Phase TBD TBD TBD
556 FOC Training Thu 10/14/04 TBD TBD

557 FOC Deploy/Publish/Implement Thu 10/14/04 TBD TBD

558 CFO - Finance, Accounting Operations & Financial Management Domain Thu 5/1/03 TBD TBD
559 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
560 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03
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561 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

562 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

563 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
564 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

565 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

566 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

567 Finance, Accounting Operations and Financial Management Enterprise Data and Report Thu 10/2/03 TBD TBD
568 Manage Thu 10/2/03 19 mons TBD

569 Pre Design Phase Thu 10/2/03 2 mons Wed 11/26/03
570 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 1 mon Wed 10/29/03

571 BPR Analysis Thu 10/30/03 1 mon Wed 11/26/03

572 Finance, Accounting Operations and Financial Management Enterprise Data and Re Thu 11/27/03 12 mons Wed 10/27/04
573 IOC Training Thu 11/27/03 9 mons Wed 8/4/04

574 IOC Deploy/Publish/Implement Thu 8/5/04 TBD TBD

575 FOC Phase TBD TBD TBD
576 FOC Training TBD TBD TBD

577 FOC Deploy/Publish/Implement TBD TBD TBD

578 General Accounting Thu 11/27/03 TBD TBD
579 Standard Accounting Structure Thu 11/27/03 TBD TBD
580 Manage Thu 11/27/03 TBD TBD

581 Pre Design Phase Thu 11/27/03 11 mons Wed 9/29/04
582 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 11/27/03 1 mon Wed 12/24/03

583 BPR Analysis Thu 12/25/03 1 mon Wed 1/21/04

584 Analysis of Alternatives Thu 1/22/04 9 mons Wed 9/29/04

585 Standard Accounting Structure Design to IOC Thu 9/30/04 TBD TBD
586 Design/Develop/Build/Write/Configure Thu 9/30/04 TBD TBD

587 IOC Test/Evaluate/Review TBD TBD TBD

588 IOC Training TBD TBD TBD

589 IOC Deploy/Publish/Implement TBD TBD TBD

590 FOC Phase TBD TBD TBD
591 FOC Test/Evaluate/Review TBD TBD TBD

592 FOC Training TBD TBD TBD

593 FOC Deploy/Publish/Implement TBD TBD TBD

594 Sustain TBD TBD TBD

595 Standard General Ledger Thu 9/30/04 TBD TBD
596 Manage Thu 9/30/04 TBD TBD

597 Pre Design Phase Thu 9/30/04 8 mons TBD
598 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 9/30/04 1 mon Wed 10/27/04

599 BPR Analysis Thu 9/30/04 1 mon Wed 10/27/04

600 Analysis of Alternatives Thu 9/30/04 6 mons TBD
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601 Standard General Ledger Design to IOC TBD TBD TBD
602 Design/Develop/Build/Write/Configure TBD TBD TBD

603 IOC Test/Evaluate/Review TBD TBD TBD

604 IOC Training TBD TBD TBD

605 IOC Deploy/Publish/Implement TBD TBD TBD

606 FOC Phase TBD TBD TBD
607 FOC Test/Evaluate/Review TBD TBD TBD

608 FOC Training TBD TBD TBD

609 FOC Deploy/Publish/Implement TBD TBD TBD

610 Sustain TBD TBD TBD

611 Cost Management Thu 9/30/04 TBD TBD
612 Cost Accounting Thu 9/30/04 TBD TBD
613 Manage Thu 9/30/04 TBD TBD

614 Pre Design Phase Thu 9/30/04 12 mons TBD
615 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 9/30/04 3 mons Wed 12/22/04

616 BPR Analysis Thu 9/30/04 3 mons Wed 12/22/04

617 Analysis of Alternatives Thu 9/30/04 6 mons TBD

618 Cost Accounting Design to IOC TBD TBD TBD
619 Design/Develop/Build/Write/Configure TBD TBD TBD

620 IOC Test/Evaluate/Review TBD TBD TBD

621 IOC Training TBD TBD TBD

622 IOC Deploy/Publish/Implement TBD TBD TBD

623 FOC Phase TBD TBD TBD
624 FOC Test/Evaluate/Review TBD TBD TBD

625 FOC Training TBD TBD TBD

626 FOC Deploy/Publish/Implement TBD TBD TBD

627 Sustain TBD TBD TBD

628 Cost Analysis and Forecasting TBD TBD TBD
629 Manage TBD TBD TBD

630 Pre Design Phase TBD TBD TBD
631 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

632 BPR Analysis TBD TBD TBD

633 Analysis of Alternatives TBD TBD TBD

634 Cost Analysis and Forecasting Design to IOC TBD TBD TBD
635 Design/Develop/Build/Write/Configure TBD TBD TBD

636 IOC Test/Evaluate/Review TBD TBD TBD

637 IOC Training TBD TBD TBD

638 IOC Deploy/Publish/Implement TBD TBD TBD

639 FOC Phase TBD TBD TBD
640 FOC Test/Evaluate/Review TBD TBD TBD
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ID Name Start Date Task Duration End Date
641 FOC Training TBD TBD TBD

642 FOC Deploy/Publish/Implement TBD TBD TBD

643 Sustain TBD TBD TBD

644 Billing Thu 9/30/04 TBD TBD
645 Bill Generation & Delivery Thu 9/30/04 TBD TBD
646 Manage Thu 9/30/04 TBD TBD

647 Pre Design Phase Thu 9/30/04 TBD TBD
648 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 9/30/04 TBD TBD

649 BPR Analysis TBD TBD TBD

650 Analysis of Alternatives TBD TBD TBD

651 Bill Generation & Delivery Design to IOC TBD TBD TBD
652 Design/Develop/Build/Write/Configure TBD TBD TBD

653 IOC Test/Evaluate/Review TBD TBD TBD

654 IOC Training TBD TBD TBD

655 IOC Deploy/Publish/Implement TBD TBD TBD

656 FOC Phase TBD TBD TBD
657 FOC Test/Evaluate/Review TBD TBD TBD

658 FOC Training TBD TBD TBD

659 FOC Deploy/Publish/Implement TBD TBD TBD

660 Sustain TBD TBD TBD

661 Collections Management TBD TBD TBD
662 Proactive Collection TBD TBD TBD
663 Manage TBD TBD TBD

664 Pre Design Phase TBD TBD TBD
665 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

666 BPR Analysis TBD TBD TBD

667 Analysis of Alternatives TBD TBD TBD

668 Proactive Collection Design to IOC TBD TBD TBD
669 Design/Develop/Build/Write/Configure TBD TBD TBD

670 IOC Test/Evaluate/Review TBD TBD TBD

671 IOC Training TBD TBD TBD

672 IOC Deploy/Publish/Implement TBD TBD TBD

673 FOC Phase TBD TBD TBD
674 FOC Test/Evaluate/Review TBD TBD TBD

675 FOC Training TBD TBD TBD

676 FOC Deploy/Publish/Implement TBD TBD TBD

677 Sustain TBD TBD TBD

678 Penalty Assessment TBD TBD TBD
679 Manage TBD TBD TBD

680 Pre Design Phase TBD TBD TBD
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681 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

682 BPR Analysis TBD TBD TBD

683 Analysis of Alternatives TBD TBD TBD

684 Penalty Assessment Design to IOC TBD TBD TBD
685 Design/Develop/Build/Write/Configure TBD TBD TBD

686 IOC Test/Evaluate/Review TBD TBD TBD

687 IOC Training TBD TBD TBD

688 IOC Deploy/Publish/Implement TBD TBD TBD

689 FOC Phase TBD TBD TBD
690 FOC Test/Evaluate/Review TBD TBD TBD

691 FOC Training TBD TBD TBD

692 FOC Deploy/Publish/Implement TBD TBD TBD

693 Sustain TBD TBD TBD

694 Uncollectable Accounts Resolution TBD TBD TBD
695 Manage TBD TBD TBD

696 Pre Design Phase TBD TBD TBD
697 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

698 BPR Analysis TBD TBD TBD

699 Analysis of Alternatives TBD TBD TBD

700 Uncollectable Accounts Resolution design to IOC TBD TBD TBD
701 Design/Develop/Build/Write/Configure TBD TBD TBD

702 IOC Test/Evaluate/Review TBD TBD TBD

703 IOC Training TBD TBD TBD

704 IOC Deploy/Publish/Implement TBD TBD TBD

705 FOC Phase TBD TBD TBD
706 FOC Test/Evaluate/Review TBD TBD TBD

707 FOC Training TBD TBD TBD

708 FOC Deploy/Publish/Implement TBD TBD TBD

709 Sustain TBD TBD TBD

710 Accounts Receivable TBD TBD TBD
711 Receivable Establishment TBD TBD TBD
712 Manage TBD TBD TBD

713 Pre Design Phase TBD TBD TBD
714 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

715 BPR Analysis TBD TBD TBD

716 Analysis of Alternatives TBD TBD TBD

717 Receivable Establishment Design to IOC TBD TBD TBD
718 Design/Develop/Build/Write/Configure TBD TBD TBD

719 IOC Test/Evaluate/Review TBD TBD TBD

720 IOC Training TBD TBD TBD
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ID Name Start Date Task Duration End Date
721 IOC Deploy/Publish/Implement TBD TBD TBD

722 FOC Phase TBD TBD TBD
723 FOC Test/Evaluate/Review TBD TBD TBD

724 FOC Training TBD TBD TBD

725 FOC Deploy/Publish/Implement TBD TBD TBD

726 Sustain TBD TBD TBD

727 Receivable Liquidation TBD TBD TBD
728 Manage TBD TBD TBD

729 Pre Design Phase TBD TBD TBD
730 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

731 BPR Analysis TBD TBD TBD

732 Analysis of Alternatives TBD TBD TBD

733 Receivable Liquidation Design to IOC TBD TBD TBD
734 Design/Develop/Build/Write/Configure TBD TBD TBD

735 IOC Test/Evaluate/Review TBD TBD TBD

736 IOC Training TBD TBD TBD

737 IOC Deploy/Publish/Implement TBD TBD TBD

738 FOC Phase TBD TBD TBD
739 FOC Test/Evaluate/Review TBD TBD TBD

740 FOC Training TBD TBD TBD

741 FOC Deploy/Publish/Implement TBD TBD TBD

742 Sustain TBD TBD TBD

743 Cash Management TBD TBD TBD
744 Deposit Management TBD TBD TBD
745 Manage TBD TBD TBD

746 Pre Design Phase TBD TBD TBD
747 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

748 BPR Analysis TBD TBD TBD

749 Analysis of Alternatives TBD TBD TBD

750 Deposit Management Design to IOC TBD TBD TBD
751 Design/Develop/Build/Write/Configure TBD TBD TBD

752 IOC Test/Evaluate/Review TBD TBD TBD

753 IOC Training TBD TBD TBD

754 IOC Deploy/Publish/Implement TBD TBD TBD

755 FOC Phase TBD TBD TBD
756 FOC Test/Evaluate/Review TBD TBD TBD

757 FOC Training TBD TBD TBD

758 FOC Deploy/Publish/Implement TBD TBD TBD

759 Sustain TBD TBD TBD

760 Reconciliation TBD TBD TBD
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761 Manage TBD TBD TBD

762 Pre Design Phase TBD TBD TBD
763 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

764 BPR Analysis TBD TBD TBD

765 Analysis of Alternatives TBD TBD TBD

766 Reconciliation Design to IOC TBD TBD TBD
767 Design/Develop/Build/Write/Configure TBD TBD TBD

768 IOC Test/Evaluate/Review TBD TBD TBD

769 IOC Training TBD TBD TBD

770 IOC Deploy/Publish/Implement TBD TBD TBD

771 FOC Phase TBD TBD TBD
772 FOC Test/Evaluate/Review TBD TBD TBD

773 FOC Training TBD TBD TBD

774 FOC Deploy/Publish/Implement TBD TBD TBD

775 Sustain TBD TBD TBD

776 Cash Flow Management TBD TBD TBD
777 Manage TBD TBD TBD

778 Pre Design Phase TBD TBD TBD
779 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

780 BPR Analysis TBD TBD TBD

781 Analysis of Alternatives TBD TBD TBD

782 Cash Flow Management Design to IOC TBD TBD TBD
783 Design/Develop/Build/Write/Configure TBD TBD TBD

784 IOC Test/Evaluate/Review TBD TBD TBD

785 IOC Training TBD TBD TBD

786 IOC Deploy/Publish/Implement TBD TBD TBD

787 FOC Phase TBD TBD TBD
788 FOC Test/Evaluate/Review TBD TBD TBD

789 FOC Training TBD TBD TBD

790 FOC Deploy/Publish/Implement TBD TBD TBD

791 Sustain TBD TBD TBD

792 Contract Payment Management TBD TBD TBD
793 Contract Payment Management TBD TBD TBD
794 Manage TBD TBD TBD

795 Pre Design Phase TBD TBD TBD
796 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

797 BPR Analysis TBD TBD TBD

798 Analysis of Alternatives TBD TBD TBD

799 Contract Payment Management Design to IOC TBD TBD TBD
800 Design/Develop/Build/Write/Configure TBD TBD TBD
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ID Name Start Date Task Duration End Date
801 IOC Test/Evaluate/Review TBD TBD TBD

802 IOC Training TBD TBD TBD

803 IOC Deploy/Publish/Implement TBD TBD TBD

804 FOC Phase TBD TBD TBD
805 FOC Test/Evaluate/Review TBD TBD TBD

806 FOC Training TBD TBD TBD

807 FOC Deploy/Publish/Implement TBD TBD TBD

808 Sustain TBD TBD TBD

809 Disbursing TBD TBD TBD
810 Issue Payment TBD TBD TBD
811 Manage TBD TBD TBD

812 Pre Design Phase TBD TBD TBD
813 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

814 BPR Analysis TBD TBD TBD

815 Analysis of Alternatives TBD TBD TBD

816 Issue Payment Design to IOC TBD TBD TBD
817 Design/Develop/Build/Write/Configure TBD TBD TBD

818 IOC Test/Evaluate/Review TBD TBD TBD

819 IOC Training TBD TBD TBD

820 IOC Deploy/Publish/Implement TBD TBD TBD

821 FOC Phase TBD TBD TBD
822 FOC Test/Evaluate/Review TBD TBD TBD

823 FOC Training TBD TBD TBD

824 FOC Deploy/Publish/Implement TBD TBD TBD

825 Sustain TBD TBD TBD

826 Manage Return Payment Thu 10/2/03 TBD TBD
827 Manage Thu 10/2/03 TBD TBD

828 Pre Design Phase Thu 10/2/03 6 mons Wed 3/17/04
829 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/2/03 3 mons Wed 12/24/03

830 BPR Analysis Thu 10/2/03 3 mons Wed 12/24/03

831 Analysis of Alternatives Thu 10/2/03 6 mons Wed 3/17/04

832 Manage Return Payment Design to IOC Thu 3/18/04 TBD TBD
833 Design/Develop/Build/Write/Configure Thu 3/18/04 TBD TBD

834 IOC Test/Evaluate/Review TBD TBD TBD

835 IOC Training TBD TBD TBD

836 IOC Deploy/Publish/Implement TBD TBD TBD

837 FOC Phase TBD TBD TBD
838 FOC Test/Evaluate/Review TBD TBD TBD

839 FOC Training TBD TBD TBD

840 FOC Deploy/Publish/Implement TBD TBD TBD
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ID Name Start Date Task Duration End Date
841 Sustain TBD TBD TBD

842 Investment Management Thu 10/2/03 TBD TBD
843 Investment Management Thu 10/2/03 TBD TBD
844 Manage Thu 10/2/03 TBD TBD

845 Pre Design Phase Thu 10/2/03 6 mons Wed 3/17/04
846 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 10/2/03 3 mons Wed 12/24/03

847 BPR Analysis Thu 10/2/03 3 mons Wed 12/24/03

848 Analysis of Alternatives Thu 10/2/03 6 mons Wed 3/17/04

849 Investment Management Design to IOC Thu 3/18/04 TBD TBD
850 Design/Develop/Build/Write/Configure Thu 3/18/04 TBD TBD

851 IOC Test/Evaluate/Review TBD TBD TBD

852 IOC Training TBD TBD TBD

853 IOC Deploy/Publish/Implement TBD TBD TBD

854 FOC Phase TBD TBD TBD
855 FOC Test/Evaluate/Review TBD TBD TBD

856 FOC Training TBD TBD TBD

857 FOC Deploy/Publish/Implement TBD TBD TBD

858 Sustain TBD TBD TBD

859 SPB - Strategic Planning and Budgeting Domain Thu 5/1/03 TBD TBD
860 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
861 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

862 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

863 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

864 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
865 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

866 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

867 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

868 Strategic Planning and Budgeting Data Management Enhancements Thu 8/21/03 TBD TBD
869 Manage Thu 8/21/03 TBD TBD

870 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
871 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 8/21/03 1 mon Wed 9/17/03

872 Analysis Thu 8/21/03 1 mon Thu 9/18/03

873 Strategic Planning and Budgeting Data Management Enhancements Design to IOC Thu 9/18/03 TBD TBD
874 Design/Develop/Build/Write/Configure Thu 9/18/03 TBD TBD

875 IOC Test/Evaluate/Review TBD TBD TBD

876 IOC Training TBD TBD TBD

877 IOC Deploy/Publish/Implement TBD TBD TBD

878 Strategic Planning and Budgeting Thu 5/1/03 TBD TBD
879 Strategic Planning Thu 8/21/03 TBD TBD
880 Manage Thu 8/21/03 TBD TBD
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ID Name Start Date Task Duration End Date
881 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
882 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 8/21/03 1 mon Wed 9/17/03

883 BPR Analysis Thu 8/21/03 1 mon Thu 9/18/03

884 Strategic Planning Design to IOC Thu 9/18/03 12 mons Wed 8/18/04
885 Design/Develop/Build/Write/Configure Thu 9/18/03 6 mons Wed 3/3/04

886 IOC Test/Evaluate/Review Thu 3/4/04 3 mons Wed 5/26/04

887 IOC Training Thu 5/27/04 3 mons Wed 8/18/04

888 IOC Deploy/Publish/Implement Thu 5/27/04 3 mons Wed 8/18/04

889 FOC Phase Thu 8/19/04 TBD TBD
890 FOC Test/Evaluate/Review Thu 8/19/04 TBD TBD

891 FOC Training TBD TBD TBD

892 FOC Deploy/Publish/Implement TBD TBD TBD

893 Programming and Budgeting Mon 6/23/03 TBD TBD
894 Manage Mon 6/23/03 TBD TBD

895 Pre Design Phase Mon 6/23/03 12 mons Mon 5/24/04
896 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Mon 6/23/03 3 mons Fri 9/12/03

897 BPR Analysis Mon 6/23/03 3 mons Mon 9/15/03

898 Analysis of Alternatives Mon 9/15/03 9 mons Mon 5/24/04

899 Programming and Budgeting Design to IOC Mon 5/24/04 TBD TBD
900 Design/Develop/Build/Write/Configure Mon 5/24/04 TBD TBD

901 IOC Test/Evaluate/Review TBD TBD TBD

902 IOC Training TBD TBD TBD

903 IOC Deploy/Publish/Implement TBD TBD TBD

904 FOC Phase TBD TBD TBD
905 FOC Test/Evaluate/Review TBD TBD TBD

906 FOC Training TBD TBD TBD

907 FOC Deploy/Publish/Implement TBD TBD TBD

908 Sustain TBD TBD TBD

909 Funds Distribution Thu 5/1/03 TBD TBD
910 Manage Thu 5/1/03 TBD TBD

911 Pre Design Phase Thu 5/1/03 11.75 mons Wed 1/7/04
912 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

913 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

914 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

915 Funds Distribution Design to IOC Thu 1/8/04 TBD TBD
916 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

917 IOC Test/Evaluate/Review TBD TBD TBD

918 IOC Training TBD TBD TBD

919 IOC Deploy/Publish/Implement TBD TBD TBD

920 FOC Phase TBD TBD TBD
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ID Name Start Date Task Duration End Date
921 FOC Test/Evaluate/Review TBD TBD TBD

922 FOC Training TBD TBD TBD

923 FOC Deploy/Publish/Implement TBD TBD TBD

924 Sustain TBD TBD TBD

925 Budget Execution TBD TBD TBD
926 Manage TBD TBD TBD

927 Pre Design Phase TBD TBD TBD
928 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

929 BPR Analysis TBD TBD TBD

930 Budget Execution Design to IOC TBD TBD TBD
931 Design/Develop/Build/Write/Configure TBD TBD TBD

932 IOC Test/Evaluate/Review TBD TBD TBD

933 IOC Training TBD TBD TBD

934 IOC Deploy/Publish/Implement TBD TBD TBD

935 FOC Phase TBD TBD TBD
936 FOC Test/Evaluate/Review TBD TBD TBD

937 FOC Training TBD TBD TBD

938 FOC Deploy/Publish/Implement TBD TBD TBD

939 Strategic Planning and Budgeting Enterprise Reporting Enhancements Thu 8/21/03 TBD TBD
940 Manage Thu 8/21/03 TBD TBD

941 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
942 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 8/21/03 1 mon Wed 9/17/03

943 BPR Analysis Thu 8/21/03 1 mon Thu 9/18/03

944 Strategic Planning and Budgeting Enterprise Reporting Enhancements Design Thu 9/18/03 TBD TBD
945 Design/Develop/Build/Write/Configure Thu 9/18/03 TBD TBD

946 IOC Test/Evaluate/Review TBD TBD TBD

947 IOC Training TBD TBD TBD

948 IOC Deploy/Publish/Implement TBD TBD TBD

949 FOC Phase TBD TBD TBD
950 FOC Test/Evaluate/Review TBD TBD TBD

951 FOC Training TBD TBD TBD

952 FOC Deploy/Publish/Implement TBD TBD TBD

953 LOG - Logistics  Domain Thu 5/1/03 TBD TBD
954 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
955 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

956 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

957 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

958 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
959 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

960 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04
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ID Name Start Date Task Duration End Date
961 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

962 Logistics Enterprise Data Management and Reporting Enhancements Thu 8/21/03 TBD TBD
963 Manage Thu 8/21/03 TBD TBD

964 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
965 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 8/21/03 1 mon Wed 9/17/03

966 Analysis Thu 8/21/03 1 mon Thu 9/18/03

967 Logistics Planning Enterprise Data Management and Reporting Enhancements Des Thu 9/18/03 12 mons Wed 8/18/04
968 Design/Develop/Build/Write/Configure Thu 9/18/03 9 mons Wed 5/26/04

969 IOC Training Thu 5/27/04 3 mons Wed 8/18/04

970 IOC Deploy/Publish/Implement Thu 5/27/04 3 mons Wed 8/18/04

971 Logistics Planning Thu 5/1/03 TBD TBD
972 Advanced Planning and Scheduling Thu 5/1/03 TBD TBD
973 Manage Thu 5/1/03 TBD TBD

974 Pre Design Phase Thu 5/1/03 9 mons Thu 3/4/04
975 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

976 BPR Analysis Thu 6/26/03 3 mons Thu 9/18/03

977 Analysis of Alternatives Thu 9/18/03 6 mons Thu 3/4/04

978 Advanced Planning and Scheduling Design to IOC Thu 3/4/04 TBD TBD
979 Design/Develop/Build/Write/Configure Thu 3/4/04 TBD TBD

980 IOC Test/Evaluate/Review TBD TBD TBD

981 IOC Training TBD TBD TBD

982 IOC Deploy/Publish/Implement TBD TBD TBD

983 FOC Phase TBD TBD TBD
984 FOC Test/Evaluate/Review TBD TBD TBD

985 FOC Training TBD TBD TBD

986 FOC Deploy/Publish/Implement TBD TBD TBD

987 Sustain TBD TBD TBD

988 Collaborative Planning, Forecasting, and Replenishment Thu 9/18/03 TBD TBD
989 Manage Thu 9/18/03 TBD TBD

990 Pre Design Phase Thu 9/18/03 12 mons Thu 8/19/04
991 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 9/18/03 3 mons Thu 12/11/03

992 BPR Analysis Thu 12/11/03 3 mons Thu 3/4/04

993 Analysis of Alternatives Thu 3/4/04 6 mons Thu 8/19/04

994 Collaborative Planning, Forecasting, and Replenishment Design to IOC Thu 8/19/04 TBD TBD
995 Design/Develop/Build/Write/Configure Thu 8/19/04 TBD TBD

996 IOC Test/Evaluate/Review TBD TBD TBD

997 IOC Training TBD TBD TBD

998 IOC Deploy/Publish/Implement TBD TBD TBD

999 FOC Phase TBD TBD TBD
1000 FOC Test/Evaluate/Review TBD TBD TBD
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ID Name Start Date Task Duration End Date
1001 FOC Training TBD TBD TBD

1002 FOC Deploy/Publish/Implement TBD TBD TBD

1003 Sustain TBD TBD TBD

1004 Distribution Requirements Planning Thu 3/4/04 TBD TBD
1005 Manage Thu 3/4/04 TBD TBD

1006 Pre Design Phase Thu 3/4/04 TBD TBD
1007 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 3/4/04 3 mons Thu 5/27/04

1008 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04

1009 Analysis of Alternatives Thu 8/19/04 TBD TBD

1010 Distribution Requirements Planning Design to IOC TBD TBD TBD
1011 Design/Develop/Build/Write/Configure TBD TBD TBD

1012 IOC Test/Evaluate/Review TBD TBD TBD

1013 IOC Training TBD TBD TBD

1014 IOC Deploy/Publish/Implement TBD TBD TBD

1015 FOC Phase TBD TBD TBD
1016 FOC Test/Evaluate/Review TBD TBD TBD

1017 FOC Training TBD TBD TBD

1018 FOC Deploy/Publish/Implement TBD TBD TBD

1019 Sustain TBD TBD TBD

1020 Inventory Planning Thu 3/4/04 TBD TBD
1021 Manage Thu 3/4/04 TBD TBD

1022 Pre Design Phase Thu 3/4/04 TBD TBD
1023 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 3/4/04 3 mons Thu 5/27/04

1024 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04

1025 Analysis of Alternatives Thu 8/19/04 TBD TBD

1026 Inventory Planning  Design to IOC TBD TBD TBD
1027 Design/Develop/Build/Write/Configure TBD TBD TBD

1028 IOC Test/Evaluate/Review TBD TBD TBD

1029 IOC Training TBD TBD TBD

1030 IOC Deploy/Publish/Implement TBD TBD TBD

1031 FOC Phase TBD TBD TBD
1032 FOC Test/Evaluate/Review TBD TBD TBD

1033 FOC Training TBD TBD TBD

1034 FOC Deploy/Publish/Implement TBD TBD TBD

1035 Sustain TBD TBD TBD

1036 Demand Planning Thu 3/4/04 TBD TBD
1037 Manage Thu 3/4/04 TBD TBD

1038 Pre Design Phase Thu 3/4/04 TBD TBD
1039 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 3/4/04 3 mons Thu 5/27/04

1040 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04
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ID Name Start Date Task Duration End Date
1041 Analysis of Alternatives Thu 8/19/04 TBD TBD

1042 Demand Planning Design to IOC TBD TBD TBD
1043 Design/Develop/Build/Write/Configure TBD TBD TBD

1044 IOC Test/Evaluate/Review TBD TBD TBD

1045 IOC Training TBD TBD TBD

1046 IOC Deploy/Publish/Implement TBD TBD TBD

1047 FOC Phase TBD TBD TBD
1048 FOC Test/Evaluate/Review TBD TBD TBD

1049 FOC Training TBD TBD TBD

1050 FOC Deploy/Publish/Implement TBD TBD TBD

1051 Sustain TBD TBD TBD

1052 Logistics Strategic Planning Thu 3/4/04 TBD TBD
1053 Manage Thu 3/4/04 TBD TBD

1054 Pre Design Phase Thu 3/4/04 TBD TBD
1055 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 3/4/04 3 mons Thu 5/27/04

1056 BPR Analysis Thu 5/27/04 3 mons Thu 8/19/04

1057 Analysis of Alternatives Thu 8/19/04 TBD TBD

1058 Logistics Strategic Planning Design to IOC TBD TBD TBD
1059 Design/Develop/Build/Write/Configure TBD TBD TBD

1060 IOC Test/Evaluate/Review TBD TBD TBD

1061 IOC Training TBD TBD TBD

1062 IOC Deploy/Publish/Implement TBD TBD TBD

1063 FOC Phase TBD TBD TBD
1064 FOC Test/Evaluate/Review TBD TBD TBD

1065 FOC Training TBD TBD TBD

1066 FOC Deploy/Publish/Implement TBD TBD TBD

1067 Sustain TBD TBD TBD

1068 Logistics Execution Thu 5/1/03 TBD TBD
1069 Materiel Resource Execution Thu 5/1/03 TBD TBD
1070 Manage Thu 5/1/03 TBD TBD

1071 Pre Design Phase Thu 5/1/03 6 mons Wed 10/15/03
1072 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1073 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1074 Analysis of Alternatives Thu 5/1/03 6 mons Wed 10/15/03

1075 Materiel Resource Execution Design to IOC Thu 5/1/03 TBD TBD
1076 Design/Develop/Build/Write/Configure Thu 5/1/03 TBD TBD

1077 IOC Test/Evaluate/Review TBD TBD TBD

1078 IOC Training TBD TBD TBD

1079 IOC Deploy/Publish/Implement TBD TBD TBD

1080 FOC Phase TBD TBD TBD
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ID Name Start Date Task Duration End Date
1081 FOC Test/Evaluate/Review TBD TBD TBD

1082 FOC Training TBD TBD TBD

1083 FOC Deploy/Publish/Implement TBD TBD TBD

1084 Sustain TBD TBD TBD

1085 Maintenance, Repair, and Overhaul/Manufacturing Management Thu 5/1/03 TBD TBD
1086 Manage Thu 5/1/03 TBD TBD

1087 Pre Design Phase Thu 5/1/03 6 mons Thu 10/16/03
1088 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1089 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1090 Analysis of Alternatives Thu 5/1/03 6 mons Thu 10/16/03

1091 Maintenance, Repair, and Overhaul/Manufacturing Management Design to IOC Thu 10/16/03 TBD TBD
1092 Design/Develop/Build/Write/Configure Thu 10/16/03 TBD TBD

1093 IOC Test/Evaluate/Review TBD TBD TBD

1094 IOC Training TBD TBD TBD

1095 IOC Deploy/Publish/Implement TBD TBD TBD

1096 FOC Phase TBD TBD TBD
1097 FOC Test/Evaluate/Review TBD TBD TBD

1098 FOC Training TBD TBD TBD

1099 FOC Deploy/Publish/Implement TBD TBD TBD

1100 Sustain TBD TBD TBD

1101 Asset Management Thu 5/1/03 TBD TBD
1102 Manage Thu 5/1/03 TBD TBD

1103 Pre Design Phase Thu 5/1/03 12 mons Thu 4/1/04
1104 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03

1105 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1106 Analysis of Alternatives Thu 10/16/03 6 mons Thu 4/1/04

1107 Asset Management Design to IOC Thu 4/1/04 TBD TBD
1108 Design/Develop/Build/Write/Configure Thu 4/1/04 TBD TBD

1109 IOC Test/Evaluate/Review TBD TBD TBD

1110 IOC Training TBD TBD TBD

1111 IOC Deploy/Publish/Implement TBD TBD TBD

1112 Pre Design Phase TBD TBD TBD
1113 FOC Test/Evaluate/Review TBD TBD TBD

1114 FOC Training TBD TBD TBD

1115 FOC Deploy/Publish/Implement TBD TBD TBD

1116 Sustain TBD TBD TBD

1117 Installations and Environment Thu 5/1/03 TBD TBD
1118 Manage Thu 5/1/03 TBD TBD

1119 Pre Design Phase Thu 5/1/03 12 mons Thu 4/1/04
1120 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03
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ID Name Start Date Task Duration End Date
1121 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1122 Analysis of Alternatives Thu 10/16/03 6 mons Thu 4/1/04

1123 Installations and Environment Design to IOC Thu 4/1/04 TBD TBD
1124 Design/Develop/Build/Write/Configure Thu 4/1/04 TBD TBD

1125 IOC Test/Evaluate/Review TBD TBD TBD

1126 IOC Training TBD TBD TBD

1127 IOC Deploy/Publish/Implement TBD TBD TBD

1128 FOC Phase TBD TBD TBD
1129 FOC Test/Evaluate/Review TBD TBD TBD

1130 FOC Training TBD TBD TBD

1131 FOC Deploy/Publish/Implement TBD TBD TBD

1132 Sustain TBD TBD TBD

1133 Order Management Thu 5/1/03 TBD TBD
1134 Manage Thu 5/1/03 TBD TBD

1135 Pre Design Phase Thu 5/1/03 12 mons Thu 4/1/04
1136 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03

1137 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1138 Analysis of Alternatives Thu 10/16/03 6 mons Thu 4/1/04

1139 Order Management Design to IOC Thu 4/1/04 TBD TBD
1140 Design/Develop/Build/Write/Configure Thu 4/1/04 TBD TBD

1141 IOC Test/Evaluate/Review TBD TBD TBD

1142 IOC Training TBD TBD TBD

1143 IOC Deploy/Publish/Implement TBD TBD TBD

1144 FOC Phase TBD TBD TBD
1145 FOC Test/Evaluate/Review TBD TBD TBD

1146 FOC Training TBD TBD TBD

1147 FOC Deploy/Publish/Implement TBD TBD TBD

1148 Sustain TBD TBD TBD

1149 Distribution Management Thu 5/1/03 TBD TBD
1150 Manage Thu 5/1/03 TBD TBD

1151 Pre Design Phase Thu 5/1/03 12 mons Thu 4/1/04
1152 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03

1153 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1154 Analysis of Alternatives Thu 10/16/03 6 mons Thu 4/1/04

1155 Distribution Management Design to IOC Thu 4/1/04 TBD TBD
1156 Design/Develop/Build/Write/Configure Thu 4/1/04 TBD TBD

1157 IOC Test/Evaluate/Review Thu 4/1/04 3 mons Wed 6/23/04

1158 IOC Training Thu 6/24/04 3 mons Wed 9/15/04

1159 IOC Deploy/Publish/Implement Thu 9/16/04 TBD TBD

1160 FOC Phase TBD TBD TBD
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ID Name Start Date Task Duration End Date
1161 FOC Test/Evaluate/Review Thu 12/9/04 TBD TBD

1162 FOC Training TBD TBD TBD

1163 FOC Deploy/Publish/Implement TBD TBD TBD

1164 Sustain Thu 12/9/04 TBD TBD

1165 Other Logistics Services Thu 5/1/03 TBD TBD
1166 Manage Thu 5/1/03 TBD TBD

1167 Pre Design Phase Thu 5/1/03 12 mons Thu 4/1/04
1168 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03

1169 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1170 Analysis of Alternatives Thu 10/16/03 6 mons Thu 4/1/04

1171 Other Logistics Services Design to IOC Thu 4/1/04 TBD TBD
1172 Design/Develop/Build/Write/Configure Thu 4/1/04 TBD TBD

1173 IOC Test/Evaluate/Review TBD TBD TBD

1174 IOC Training TBD TBD TBD

1175 IOC Deploy/Publish/Implement TBD TBD TBD

1176 FOC Phase TBD TBD TBD
1177 FOC Test/Evaluate/Review TBD TBD TBD

1178 FOC Training TBD TBD TBD

1179 FOC Deploy/Publish/Implement TBD TBD TBD

1180 Sustain TBD TBD TBD

1181 Logistics Relationship Management Thu 5/1/03 TBD TBD
1182 Call Centers Thu 5/1/03 TBD TBD
1183 Manage Thu 5/1/03 TBD TBD

1184 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
1185 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1186 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1187 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

1188 Call Centers Design to IOC Thu 1/8/04 TBD TBD
1189 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

1190 IOC Test/Evaluate/Review TBD TBD TBD

1191 IOC Training TBD TBD TBD

1192 IOC Deploy/Publish/Implement TBD TBD TBD

1193 FOC Phase TBD TBD TBD
1194 FOC Test/Evaluate/Review TBD TBD TBD

1195 FOC Training TBD TBD TBD

1196 FOC Deploy/Publish/Implement TBD TBD TBD

1197 Sustain TBD TBD TBD

1198 Demand Management Thu 5/1/03 TBD TBD
1199 Manage Thu 5/1/03 TBD TBD

1200 Pre Design Phase Thu 5/1/03 9 mons Thu 1/8/04
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ID Name Start Date Task Duration End Date
1201 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1202 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1203 Analysis of Alternatives Thu 5/1/03 9 mons Thu 1/8/04

1204 Demand Management Design to IOC Thu 1/8/04 TBD TBD
1205 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

1206 IOC Test/Evaluate/Review TBD TBD TBD

1207 IOC Training TBD TBD TBD

1208 IOC Deploy/Publish/Implement TBD TBD TBD

1209 FOC Phase TBD TBD TBD
1210 FOC Test/Evaluate/Review TBD TBD TBD

1211 FOC Training TBD TBD TBD

1212 FOC Deploy/Publish/Implement TBD TBD TBD

1213 Sustain TBD TBD TBD

1214 Supplier Management Thu 7/24/03 TBD TBD
1215 Manage Thu 7/24/03 TBD TBD

1216 Pre Design Phase Thu 7/24/03 6 mons Thu 6/24/04
1217 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 7/24/03 3 mons Thu 10/16/03

1218 BPR Analysis Thu 10/16/03 3 mons Thu 1/8/04

1219 Analysis of Alternatives Thu 1/8/04 6 mons Thu 6/24/04

1220 Supplier Management Design to IOC Thu 6/24/04 TBD TBD
1221 Design/Develop/Build/Write/Configure Thu 6/24/04 TBD TBD

1222 IOC Test/Evaluate/Review TBD TBD TBD

1223 IOC Training TBD TBD TBD

1224 IOC Deploy/Publish/Implement TBD TBD TBD

1225 FOC Phase TBD TBD TBD
1226 FOC Test/Evaluate/Review TBD TBD TBD

1227 FOC Training TBD TBD TBD

1228 FOC Deploy/Publish/Implement TBD TBD TBD

1229 Sustain TBD TBD TBD

1230 Customer Management Thu 1/8/04 TBD TBD
1231 Manage Thu 1/8/04 TBD TBD

1232 Pre Design Phase Thu 1/8/04 12 mons Thu 12/9/04
1233 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 1/8/04 3 mons Thu 4/1/04

1234 BPR Analysis Thu 4/1/04 3 mons Thu 6/24/04

1235 Analysis of Alternatives Thu 6/24/04 6 mons Thu 12/9/04

1236 Customer Management Design to IOC TBD TBD TBD
1237 Design/Develop/Build/Write/Configure Thu 12/9/04 TBD TBD

1238 IOC Test/Evaluate/Review TBD TBD TBD

1239 IOC Training TBD TBD TBD

1240 IOC Deploy/Publish/Implement TBD TBD TBD
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ID Name Start Date Task Duration End Date
1241 FOC Phase TBD TBD TBD
1242 FOC Test/Evaluate/Review TBD TBD TBD

1243 FOC Training TBD TBD TBD

1244 FOC Deploy/Publish/Implement TBD TBD TBD

1245 Sustain TBD TBD TBD

1246 Logistics Integrated Data Management Thu 5/1/03 TBD TBD
1247 Product Lifecycle Management Thu 5/1/03 TBD TBD
1248 Manage Thu 5/1/03 TBD TBD

1249 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
1250 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1251 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1252 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

1253 Product Lifecycle Management Design to IOC Thu 1/8/04 TBD TBD
1254 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD

1255 IOC Test/Evaluate/Review TBD TBD TBD

1256 IOC Training TBD TBD TBD

1257 IOC Deploy/Publish/Implement TBD TBD TBD

1258 FOC Phase TBD TBD TBD
1259 FOC Test/Evaluate/Review TBD TBD TBD

1260 FOC Training TBD TBD TBD

1261 FOC Deploy/Publish/Implement TBD TBD TBD

1262 Sustain TBD TBD TBD

1263 Service/Product Data Management Thu 5/1/03 TBD TBD
1264 Manage Thu 5/1/03 TBD TBD

1265 Pre Design Phase Thu 5/1/03 9 mons Thu 6/24/04
1266 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Thu 7/24/03

1267 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1268 Analysis of Alternatives Thu 10/16/03 9 mons Thu 6/24/04

1269 Service/Product Data Management Design to IOC Thu 6/24/04 TBD TBD
1270 Design/Develop/Build/Write/Configure Thu 6/24/04 TBD TBD

1271 IOC Test/Evaluate/Review TBD TBD TBD

1272 IOC Training TBD TBD TBD

1273 IOC Deploy/Publish/Implement TBD TBD TBD

1274 FOC Phase TBD TBD TBD
1275 FOC Test/Evaluate/Review TBD TBD TBD

1276 FOC Training TBD TBD TBD

1277 FOC Deploy/Publish/Implement TBD TBD TBD

1278 Sustain TBD TBD TBD

1279 I&E - Installations and Environment Domain Thu 5/1/03 TBD TBD
1280 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
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1281 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

1282 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

1283 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

1284 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
1285 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

1286 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

1287 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

1288 Installations and Environmen Enterprise Data Management and Reporting Enhancemen Thu 5/1/03 TBD TBD
1289 Manage Thu 5/1/03 TBD TBD

1290 Pre Design Phase Thu 5/1/03 4 mons Thu 9/18/03
1291 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 5/1/03 3 mons Wed 7/23/03

1292 BPR Analysis Thu 6/26/03 3 mons Thu 9/18/03

1293 I&E Enterprise Data Management and Reporting Enhancements Design to IOC Thu 9/18/03 TBD TBD
1294 Design/Develop/Build/Write/Configure Thu 9/18/03 TBD TBD

1295 IOC Test/Evaluate/Review TBD TBD TBD

1296 IOC Training TBD TBD TBD

1297 IOC Deploy/Publish/Implement TBD TBD TBD

1298 Real Property Management TBD TBD TBD
1299 Real Property Portfolio TBD TBD TBD
1300 Manage TBD TBD TBD

1301 Pre Design Phase TBD TBD TBD
1302 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1303 BPR Analysis TBD TBD TBD

1304 Analysis of Alternatives TBD TBD TBD

1305 Real Property Portfolio Design to IOC TBD TBD TBD
1306 Design/Develop/Build/Write/Configure TBD TBD TBD

1307 IOC Test/Evaluate/Review TBD TBD TBD

1308 IOC Training TBD TBD TBD

1309 IOC Deploy/Publish/Implement TBD TBD TBD

1310 FOC Phase TBD TBD TBD
1311 FOC Test/Evaluate/Review TBD TBD TBD

1312 FOC Training TBD TBD TBD

1313 FOC Deploy/Publish/Implement TBD TBD TBD

1314 Sustain TBD TBD TBD

1315 Real Estate Administration TBD TBD TBD
1316 Manage TBD TBD TBD

1317 Pre Design Phase TBD TBD TBD
1318 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1319 BPR Analysis TBD TBD TBD

1320 Analysis of Alternatives TBD TBD TBD
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1321 Real Estate Administration Design to IOC TBD TBD TBD
1322 Design/Develop/Build/Write/Configure TBD TBD TBD

1323 IOC Test/Evaluate/Review TBD TBD TBD

1324 IOC Training TBD TBD TBD

1325 IOC Deploy/Publish/Implement TBD TBD TBD

1326 FOC Phase TBD TBD TBD
1327 FOC Test/Evaluate/Review TBD TBD TBD

1328 FOC Training TBD TBD TBD

1329 FOC Deploy/Publish/Implement TBD TBD TBD

1330 Sustain TBD TBD TBD

1331 Space Management TBD TBD TBD
1332 Manage TBD TBD TBD

1333 Pre Design Phase TBD TBD TBD
1334 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1335 BPR Analysis TBD TBD TBD

1336 Analysis of Alternatives TBD TBD TBD

1337 Space Management Design to IOC TBD TBD TBD
1338 Design/Develop/Build/Write/Configure TBD TBD TBD

1339 IOC Test/Evaluate/Review TBD TBD TBD

1340 IOC Training TBD TBD TBD

1341 IOC Deploy/Publish/Implement TBD TBD TBD

1342 FOC Phase TBD TBD TBD
1343 FOC Test/Evaluate/Review TBD TBD TBD

1344 FOC Training TBD TBD TBD

1345 FOC Deploy/Publish/Implement TBD TBD TBD

1346 Sustain TBD TBD TBD

1347 Engineering Management TBD TBD TBD
1348 Manage TBD TBD TBD

1349 Pre Design Phase TBD TBD TBD
1350 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1351 BPR Analysis TBD TBD TBD

1352 Analysis of Alternatives TBD TBD TBD

1353 Engineering Management Design to IOC TBD TBD TBD
1354 Design/Develop/Build/Write/Configure TBD TBD TBD

1355 IOC Test/Evaluate/Review TBD TBD TBD

1356 IOC Training TBD TBD TBD

1357 IOC Deploy/Publish/Implement TBD TBD TBD

1358 FOC Phase TBD TBD TBD
1359 FOC Test/Evaluate/Review TBD TBD TBD

1360 FOC Training TBD TBD TBD
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1361 FOC Deploy/Publish/Implement TBD TBD TBD

1362 Sustain TBD TBD TBD

1363 Construction Projects TBD TBD TBD
1364 Manage TBD TBD TBD

1365 Pre Design Phase TBD TBD TBD
1366 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1367 BPR Analysis TBD TBD TBD

1368 Analysis of Alternatives TBD TBD TBD

1369 Construction Projects Design to IOC TBD TBD TBD
1370 Design/Develop/Build/Write/Configure TBD TBD TBD

1371 IOC Test/Evaluate/Review TBD TBD TBD

1372 IOC Training TBD TBD TBD

1373 IOC Deploy/Publish/Implement TBD TBD TBD

1374 FOC Phase TBD TBD TBD
1375 FOC Test/Evaluate/Review TBD TBD TBD

1376 FOC Training TBD TBD TBD

1377 FOC Deploy/Publish/Implement TBD TBD TBD

1378 Sustain TBD TBD TBD

1379 Real Property Planning TBD TBD TBD
1380 Manage TBD TBD TBD

1381 Pre Design Phase TBD TBD TBD
1382 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1383 BPR Analysis TBD TBD TBD

1384 Analysis of Alternatives TBD TBD TBD

1385 Real Property Planning Design to IOC TBD TBD TBD
1386 Design/Develop/Build/Write/Configure TBD TBD TBD

1387 IOC Test/Evaluate/Review TBD TBD TBD

1388 IOC Training TBD TBD TBD

1389 IOC Deploy/Publish/Implement TBD TBD TBD

1390 FOC Phase TBD TBD TBD
1391 FOC Test/Evaluate/Review TBD TBD TBD

1392 FOC Training TBD TBD TBD

1393 FOC Deploy/Publish/Implement TBD TBD TBD

1394 Sustain TBD TBD TBD

1395 Maintenance & Operations TBD TBD TBD
1396 Manage TBD TBD TBD

1397 Pre Design Phase TBD TBD TBD
1398 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1399 BPR Analysis TBD TBD TBD

1400 Analysis of Alternatives TBD TBD TBD
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1401 Maintenance & Operations Design to IOC TBD TBD TBD
1402 Design/Develop/Build/Write/Configure TBD TBD TBD

1403 IOC Test/Evaluate/Review TBD TBD TBD

1404 IOC Training TBD TBD TBD

1405 IOC Deploy/Publish/Implement TBD TBD TBD

1406 FOC Phase TBD TBD TBD
1407 FOC Test/Evaluate/Review TBD TBD TBD

1408 FOC Training TBD TBD TBD

1409 FOC Deploy/Publish/Implement TBD TBD TBD

1410 Sustain TBD TBD TBD

1411 Environment Management TBD TBD TBD
1412 Environmental Liabilities TBD TBD TBD
1413 Manage TBD TBD TBD

1414 Pre Design Phase TBD TBD TBD
1415 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1416 BPR Analysis TBD TBD TBD

1417 Analysis of Alternatives TBD TBD TBD

1418 Environmental Liabilities Design to IOC TBD TBD TBD
1419 Design/Develop/Build/Write/Configure TBD TBD TBD

1420 IOC Test/Evaluate/Review TBD TBD TBD

1421 IOC Training TBD TBD TBD

1422 IOC Deploy/Publish/Implement TBD TBD TBD

1423 FOC Phase TBD TBD TBD
1424 FOC Test/Evaluate/Review TBD TBD TBD

1425 FOC Training TBD TBD TBD

1426 FOC Deploy/Publish/Implement TBD TBD TBD

1427 Sustain TBD TBD TBD

1428 Environmental Management TBD TBD TBD
1429 Manage TBD TBD TBD

1430 Pre Design Phase TBD TBD TBD
1431 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1432 BPR Analysis TBD TBD TBD

1433 Analysis of Alternatives TBD TBD TBD

1434 Environmental Management Design to IOC TBD TBD TBD
1435 Design/Develop/Build/Write/Configure TBD TBD TBD

1436 IOC Test/Evaluate/Review TBD TBD TBD

1437 IOC Training TBD TBD TBD

1438 IOC Deploy/Publish/Implement TBD TBD TBD

1439 FOC Phase TBD TBD TBD
1440 FOC Test/Evaluate/Review TBD TBD TBD
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1441 FOC Training TBD TBD TBD

1442 FOC Deploy/Publish/Implement TBD TBD TBD

1443 Sustain TBD TBD TBD

1444 ACQ - Acquisition/Procurement  Domain Thu 5/1/03 TBD TBD
1445 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
1446 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

1447 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

1448 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

1449 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
1450 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

1451 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

1452 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

1453 Acquisition Management Enterprise Data Management and Reporting Enhancements Thu 8/21/03 TBD TBD
1454 Manage Thu 8/21/03 TBD TBD

1455 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
1456 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 8/21/03 1 mon Wed 9/17/03

1457 Analysis Thu 8/21/03 1 mon Thu 9/18/03

1458 Acquisition Management Enterprise Data Management and Reporting Enhancemen Thu 9/18/03 12 mons Wed 8/18/04
1459 IOC Training Thu 9/18/03 9 mons Wed 5/26/04

1460 IOC Deploy/Publish/Implement Thu 5/27/04 3 mons Wed 8/18/04

1461 Acquisition Management Thu 1/8/04 TBD TBD
1462 Program Formulation TBD TBD TBD
1463 Manage TBD TBD TBD

1464 Pre Design Phase TBD TBD TBD
1465 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1466 BPR Analysis TBD TBD TBD

1467 Analysis of Alternatives TBD TBD TBD

1468 Program Formulation Design to IOC TBD TBD TBD
1469 Design/Develop/Build/Write/Configure TBD TBD TBD

1470 IOC Test/Evaluate/Review TBD TBD TBD

1471 IOC Training TBD TBD TBD

1472 IOC Deploy/Publish/Implement TBD TBD TBD

1473 FOC Phase TBD TBD TBD
1474 FOC Test/Evaluate/Review TBD TBD TBD

1475 FOC Training TBD TBD TBD

1476 FOC Deploy/Publish/Implement TBD TBD TBD

1477 Sustain TBD TBD TBD

1478 Requirements and Program Management TBD TBD TBD
1479 Manage Thu 6/24/04 TBD TBD

1480 Pre Design Phase Thu 6/24/04 12 mons TBD
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1481 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 6/24/04 3 mons Thu 9/16/04

1482 BPR Analysis Thu 9/16/04 3 mons Thu 12/9/04

1483 Analysis of Alternatives TBD TBD TBD

1484 Requirements and Program Management Design to IOC TBD TBD TBD
1485 Design/Develop/Build/Write/Configure TBD TBD TBD

1486 IOC Test/Evaluate/Review TBD TBD TBD

1487 IOC Training TBD TBD TBD

1488 IOC Deploy/Publish/Implement TBD TBD TBD

1489 FOC Phase TBD TBD TBD
1490 FOC Test/Evaluate/Review TBD TBD TBD

1491 FOC Training TBD TBD TBD

1492 FOC Deploy/Publish/Implement TBD TBD TBD

1493 Sustain TBD TBD TBD

1494 Acquisition Management Oversight TBD TBD TBD
1495 Manage Thu 1/8/04 TBD TBD

1496 Pre Design Phase Thu 1/8/04 12 mons Thu 12/9/04
1497 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 1/8/04 3 mons Thu 4/1/04

1498 BPR Analysis Thu 4/1/04 3 mons Thu 6/24/04

1499 Analysis of Alternatives Thu 6/24/04 6 mons Thu 12/9/04

1500 Acquisition Management Oversight Design to IOC TBD TBD TBD
1501 Design/Develop/Build/Write/Configure TBD TBD TBD

1502 IOC Test/Evaluate/Review TBD TBD TBD

1503 IOC Training TBD TBD TBD

1504 IOC Deploy/Publish/Implement TBD TBD TBD

1505 FOC Phase TBD TBD TBD
1506 FOC Test/Evaluate/Review TBD TBD TBD

1507 FOC Training TBD TBD TBD

1508 FOC Deploy/Publish/Implement TBD TBD TBD

1509 Sustain TBD TBD TBD

1510 Procurement Planning Thu 5/1/03 TBD TBD
1511 Strategic Purchase Planning Thu 5/1/03 TBD TBD
1512 Manage Thu 5/1/03 TBD TBD

1513 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
1514 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1515 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1516 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

1517 Strategic Purchase Planning Design to IOC Thu 6/24/04 TBD TBD
1518 Design/Develop/Build/Write/Configure Thu 6/24/04 TBD TBD

1519 IOC Test/Evaluate/Review TBD TBD TBD

1520 IOC Training TBD TBD TBD
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1521 IOC Deploy/Publish/Implement TBD TBD TBD

1522 FOC Phase TBD TBD TBD
1523 FOC Test/Evaluate/Review TBD TBD TBD

1524 FOC Training TBD TBD TBD

1525 FOC Deploy/Publish/Implement TBD TBD TBD

1526 Sustain TBD TBD TBD

1527 Tactical Purchase Planning Thu 1/8/04 TBD TBD
1528 Manage Thu 1/8/04 TBD TBD

1529 Pre Design Phase Thu 1/8/04 12 mons Thu 12/9/04
1530 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 1/8/04 3 mons Thu 4/1/04

1531 BPR Analysis Thu 4/1/04 3 mons Thu 6/24/04

1532 Analysis of Alternatives Thu 6/24/04 6 mons Thu 12/9/04

1533 Tactical Purchase Planning Design to IOC TBD TBD TBD
1534 Design/Develop/Build/Write/Configure Thu 12/9/04 TBD TBD

1535 IOC Test/Evaluate/Review TBD TBD TBD

1536 IOC Training TBD TBD TBD

1537 IOC Deploy/Publish/Implement TBD TBD TBD

1538 FOC Phase TBD TBD TBD
1539 FOC Test/Evaluate/Review TBD TBD TBD

1540 FOC Training TBD TBD TBD

1541 FOC Deploy/Publish/Implement TBD TBD TBD

1542 Sustain TBD TBD TBD

1543 Contract Management Thu 5/1/03 TBD TBD
1544 Contract Creation Thu 5/1/03 TBD TBD
1545 Manage Thu 5/1/03 TBD TBD

1546 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
1547 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1548 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1549 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

1550 Contract Creation Design to IOC Thu 6/24/04 TBD TBD
1551 Design/Develop/Build/Write/Configure Thu 6/24/04 TBD TBD

1552 IOC Test/Evaluate/Review TBD TBD TBD

1553 IOC Training TBD TBD TBD

1554 IOC Deploy/Publish/Implement TBD TBD TBD

1555 FOC Phase TBD TBD TBD
1556 FOC Test/Evaluate/Review TBD TBD TBD

1557 FOC Training TBD TBD TBD

1558 FOC Deploy/Publish/Implement TBD TBD TBD

1559 Sustain TBD TBD TBD

1560 Contract Execution Thu 1/8/04 TBD TBD
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1561 Manage Thu 1/8/04 TBD TBD

1562 Pre Design Phase Thu 1/8/04 12 mons Thu 12/9/04
1563 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 1/8/04 3 mons Thu 4/1/04

1564 BPR Analysis Thu 4/1/04 3 mons Thu 6/24/04

1565 Analysis of Alternatives Thu 6/24/04 6 mons Thu 12/9/04

1566 Contract Execution Design to IOC TBD TBD TBD
1567 Design/Develop/Build/Write/Configure Thu 12/9/04 TBD TBD

1568 IOC Test/Evaluate/Review TBD TBD TBD

1569 IOC Training TBD TBD TBD

1570 IOC Deploy/Publish/Implement TBD TBD TBD

1571 FOC Phase TBD TBD TBD
1572 FOC Test/Evaluate/Review TBD TBD TBD

1573 FOC Training TBD TBD TBD

1574 FOC Deploy/Publish/Implement TBD TBD TBD

1575 Sustain TBD TBD TBD

1576 Contract Liabilities Management Thu 6/24/04 TBD TBD
1577 Manage Thu 6/24/04 TBD TBD

1578 Pre Design Phase Thu 6/24/04 12 mons TBD
1579 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 6/24/04 3 mons Thu 9/16/04

1580 BPR Analysis Thu 9/16/04 3 mons Thu 12/9/04

1581 Analysis of Alternatives Thu 12/9/04 6 mons TBD

1582 Contract Liabilities Management Design to IOC TBD TBD TBD
1583 Design/Develop/Build/Write/Configure TBD TBD TBD

1584 IOC Test/Evaluate/Review TBD TBD TBD

1585 IOC Training TBD TBD TBD

1586 IOC Deploy/Publish/Implement TBD TBD TBD

1587 FOC Phase TBD TBD TBD
1588 FOC Test/Evaluate/Review TBD TBD TBD

1589 FOC Training TBD TBD TBD

1590 FOC Deploy/Publish/Implement TBD TBD TBD

1591 Sustain TBD TBD TBD

1592 Card Management Thu 5/1/03 TBD TBD
1593 Purchase Card Management Thu 5/1/03 TBD TBD
1594 Manage Thu 5/1/03 TBD TBD

1595 Pre Design Phase Thu 5/1/03 9 mons Wed 1/7/04
1596 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 5/1/03 3 mons Wed 7/23/03

1597 BPR Analysis Thu 5/1/03 3 mons Wed 7/23/03

1598 Analysis of Alternatives Thu 5/1/03 9 mons Wed 1/7/04

1599 Purchase Card Management Design to IOC Thu 1/8/04 TBD TBD
1600 Design/Develop/Build/Write/Configure Thu 1/8/04 TBD TBD
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ID Name Start Date Task Duration End Date
1601 IOC Test/Evaluate/Review TBD TBD TBD

1602 IOC Training TBD TBD TBD

1603 IOC Deploy/Publish/Implement TBD TBD TBD

1604 FOC Phase TBD TBD TBD
1605 FOC Test/Evaluate/Review TBD TBD TBD

1606 FOC Training TBD TBD TBD

1607 FOC Deploy/Publish/Implement TBD TBD TBD

1608 Sustain TBD TBD TBD

1609 Other Card Management Thu 7/24/03 TBD TBD
1610 Manage Thu 7/24/03 TBD TBD

1611 Pre Design Phase Thu 7/24/03 9 mons Thu 6/24/04
1612 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha Thu 7/24/03 3 mons Wed 10/15/03

1613 BPR Analysis Thu 7/24/03 3 mons Thu 10/16/03

1614 Analysis of Alternatives Thu 10/16/03 9 mons Thu 6/24/04

1615 Other Card Management Design to IOC Thu 6/24/04 TBD TBD
1616 Design/Develop/Build/Write/Configure Thu 6/24/04 TBD TBD

1617 IOC Test/Evaluate/Review TBD TBD TBD

1618 IOC Training TBD TBD TBD

1619 IOC Deploy/Publish/Implement TBD TBD TBD

1620 FOC Phase TBD TBD TBD
1621 FOC Test/Evaluate/Review TBD TBD TBD

1622 FOC Training TBD TBD TBD

1623 FOC Deploy/Publish/Implement TBD TBD TBD

1624 Sustain TBD TBD TBD

1625 HRM - Human Resource Management  Domain Thu 5/1/03 TBD TBD
1626 Segment Analysis Phase Thu 5/1/03 5.5 mons Wed 10/1/03
1627 Segment Definition/Refinment Thu 5/1/03 6 wks Wed 6/11/03

1628 Segment Analysis Thu 6/12/03 10 wks Wed 8/20/03

1629 Analysis of Alternatives Thu 8/21/03 6 wks Wed 10/1/03

1630 Pre-Design Phase For Selected Segments Thu 10/2/03 13 mons Wed 9/29/04
1631 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 10/2/03 3 mons Wed 12/24/03

1632 BPR Analysis Thu 12/25/03 4 mons Wed 4/14/04

1633 Analysis of Alternatives Thu 4/15/04 6 mons Wed 9/29/04

1634 Human Resource Management Enterprise Data Management and Reporting Enhanceme Thu 8/21/03 TBD TBD
1635 Manage Thu 8/21/03 TBD TBD

1636 Pre Design Phase Thu 8/21/03 1 mon Thu 9/18/03
1637 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Change Thu 8/21/03 1 mon Wed 9/17/03

1638 Analysis Thu 8/21/03 1 mon Thu 9/18/03

1639 Human Resource Management Enterprise Data Management and Reporting Enhanc Thu 9/18/03 12 mons Wed 8/18/04
1640 IOC Training Thu 9/18/03 9 mons Wed 5/26/04
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ID Name Start Date Task Duration End Date
1641 IOC Deploy/Publish/Implement Thu 5/27/04 3 mons Wed 8/18/04

1642 Human Resource Management TBD TBD TBD
1643 Military Manpower Management TBD TBD TBD
1644 Manage TBD TBD TBD

1645 Pre Design Phase TBD TBD TBD
1646 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1647 BPR Analysis TBD TBD TBD

1648 Analysis of Alternatives TBD TBD TBD

1649 Military Manpower Management Design to IOC TBD TBD TBD
1650 Design/Develop/Build/Write/Configure TBD TBD TBD

1651 IOC Test/Evaluate/Review TBD TBD TBD

1652 IOC Training TBD TBD TBD

1653 IOC Deploy/Publish/Implement TBD TBD TBD

1654 FOC Phase TBD TBD TBD
1655 FOC Test/Evaluate/Review TBD TBD TBD

1656 FOC Training TBD TBD TBD

1657 FOC Deploy/Publish/Implement TBD TBD TBD

1658 Sustain TBD TBD TBD

1659 Military Personnel and Pay Management TBD TBD TBD
1660 Manage TBD TBD TBD

1661 Pre Design Phase TBD TBD TBD
1662 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1663 BPR Analysis TBD TBD TBD

1664 Analysis of Alternatives TBD TBD TBD

1665 Military Personnel and Pay Management  Design to IOC TBD TBD TBD
1666 Design/Develop/Build/Write/Configure TBD TBD TBD

1667 IOC Test/Evaluate/Review TBD TBD TBD

1668 IOC Training TBD TBD TBD

1669 IOC Deploy/Publish/Implement TBD TBD TBD

1670 FOC Phase TBD TBD TBD
1671 FOC Test/Evaluate/Review TBD TBD TBD

1672 FOC Training TBD TBD TBD

1673 FOC Deploy/Publish/Implement TBD TBD TBD

1674 Sustain TBD TBD TBD

1675 Military Recruiting  TBD TBD TBD
1676 Manage TBD TBD TBD

1677 Pre Design Phase TBD TBD TBD
1678 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1679 BPR Analysis TBD TBD TBD

1680 Analysis of Alternatives TBD TBD TBD
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ID Name Start Date Task Duration End Date
1681 Military Recruiting  Design to IOC TBD TBD TBD
1682 Design/Develop/Build/Write/Configure TBD TBD TBD

1683 IOC Test/Evaluate/Review TBD TBD TBD

1684 IOC Training TBD TBD TBD

1685 IOC Deploy/Publish/Implement TBD TBD TBD

1686 FOC Phase TBD TBD TBD
1687 FOC Test/Evaluate/Review TBD TBD TBD

1688 FOC Training TBD TBD TBD

1689 FOC Deploy/Publish/Implement TBD TBD TBD

1690 Sustain TBD TBD TBD

1691 Military Training and Education Management TBD TBD TBD
1692 Manage TBD TBD TBD

1693 Pre Design Phase TBD TBD TBD
1694 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1695 BPR Analysis TBD TBD TBD

1696 Analysis of Alternatives TBD TBD TBD

1697 Military Training and Education Management Design to IOC TBD TBD TBD
1698 Design/Develop/Build/Write/Configure TBD TBD TBD

1699 IOC Test/Evaluate/Review TBD TBD TBD

1700 IOC Training TBD TBD TBD

1701 IOC Deploy/Publish/Implement TBD TBD TBD

1702 FOC Phase TBD TBD TBD
1703 FOC Test/Evaluate/Review TBD TBD TBD

1704 FOC Training TBD TBD TBD

1705 FOC Deploy/Publish/Implement TBD TBD TBD

1706 Sustain TBD TBD TBD

1707 Military Retiree Pay and Military Annuitant Pay TBD TBD TBD
1708 Manage TBD TBD TBD

1709 Pre Design Phase TBD TBD TBD
1710 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1711 BPR Analysis TBD TBD TBD

1712 Analysis of Alternatives TBD TBD TBD

1713 Military Retiree Pay and Military Annuitant Pay Design to IOC TBD TBD TBD
1714 Design/Develop/Build/Write/Configure TBD TBD TBD

1715 IOC Test/Evaluate/Review TBD TBD TBD

1716 IOC Training TBD TBD TBD

1717 IOC Deploy/Publish/Implement TBD TBD TBD

1718 FOC Phase TBD TBD TBD
1719 FOC Test/Evaluate/Review TBD TBD TBD

1720 FOC Training TBD TBD TBD
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ID Name Start Date Task Duration End Date
1721 FOC Deploy/Publish/Implement TBD TBD TBD

1722 Sustain TBD TBD TBD

1723 Civilian Pay Management TBD TBD TBD
1724 Manage TBD TBD TBD

1725 Pre Design Phase TBD TBD TBD
1726 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1727 BPR Analysis TBD TBD TBD

1728 Civilian Pay Management Design to IOC TBD TBD TBD
1729 Design/Develop/Build/Write/Configure TBD TBD TBD

1730 IOC Test/Evaluate/Review TBD TBD TBD

1731 IOC Training TBD TBD TBD

1732 IOC Deploy/Publish/Implement TBD TBD TBD

1733 FOC Phase TBD TBD TBD
1734 FOC Test/Evaluate/Review TBD TBD TBD

1735 FOC Training TBD TBD TBD

1736 FOC Deploy/Publish/Implement TBD TBD TBD

1737 Sustain TBD TBD TBD

1738 Civilian Personnel Management TBD TBD TBD
1739 Manage TBD TBD TBD

1740 Pre Design Phase TBD TBD TBD
1741 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1742 BPR Analysis TBD TBD TBD

1743 Civilian Personnel Management Design to IOC TBD TBD TBD
1744 Design/Develop/Build/Write/Configure TBD TBD TBD

1745 IOC Test/Evaluate/Review TBD TBD TBD

1746 IOC Training TBD TBD TBD

1747 IOC Deploy/Publish/Implement TBD TBD TBD

1748 FOC Phase TBD TBD TBD
1749 FOC Test/Evaluate/Review TBD TBD TBD

1750 FOC Training TBD TBD TBD

1751 FOC Deploy/Publish/Implement TBD TBD TBD

1752 Sustain TBD TBD TBD

1753 Civilian Position Management TBD TBD TBD
1754 Manage TBD TBD TBD

1755 Pre Design Phase TBD TBD TBD
1756 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1757 BPR Analysis TBD TBD TBD

1758 Civilian Position Management Design to IOC TBD TBD TBD
1759 Design/Develop/Build/Write/Configure TBD TBD TBD

1760 IOC Test/Evaluate/Review TBD TBD TBD
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ID Name Start Date Task Duration End Date
1761 IOC Training TBD TBD TBD

1762 IOC Deploy/Publish/Implement TBD TBD TBD

1763 FOC Phase TBD TBD TBD
1764 FOC Test/Evaluate/Review TBD TBD TBD

1765 FOC Training TBD TBD TBD

1766 FOC Deploy/Publish/Implement TBD TBD TBD

1767 Sustain TBD TBD TBD

1768 Combined Human Resource Management TBD TBD TBD
1769 Manage TBD TBD TBD

1770 Pre Design Phase TBD TBD TBD
1771 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1772 BPR Analysis TBD TBD TBD

1773 Analysis of Alternatives TBD TBD TBD

1774 Combined Human Resource Management Design to IOC TBD TBD TBD
1775 Design/Develop/Build/Write/Configure TBD TBD TBD

1776 IOC Test/Evaluate/Review TBD TBD TBD

1777 IOC Training TBD TBD TBD

1778 IOC Deploy/Publish/Implement TBD TBD TBD

1779 FOC Phase TBD TBD TBD
1780 FOC Test/Evaluate/Review TBD TBD TBD

1781 FOC Training TBD TBD TBD

1782 FOC Deploy/Publish/Implement TBD TBD TBD

1783 Sustain TBD TBD TBD

1784 Military Health System TBD TBD TBD
1785 Access to Healthcare TBD TBD TBD
1786 Manage TBD TBD TBD

1787 Pre Design Phase TBD TBD TBD
1788 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1789 BPR Analysis TBD TBD TBD

1790 Analysis of Alternatives TBD TBD TBD

1791 Access to Healthcare Design to IOC TBD TBD TBD
1792 Design/Develop/Build/Write/Configure TBD TBD TBD

1793 IOC Test/Evaluate/Review TBD TBD TBD

1794 IOC Training TBD TBD TBD

1795 IOC Deploy/Publish/Implement TBD TBD TBD

1796 FOC Phase TBD TBD TBD
1797 FOC Test/Evaluate/Review TBD TBD TBD

1798 FOC Training TBD TBD TBD

1799 FOC Deploy/Publish/Implement TBD TBD TBD

1800 Sustain TBD TBD TBD
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ID Name Start Date Task Duration End Date
1801 Provision of Health Services TBD TBD TBD
1802 Manage TBD TBD TBD

1803 Pre Design Phase TBD TBD TBD
1804 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1805 BPR Analysis TBD TBD TBD

1806 Analysis of Alternatives TBD TBD TBD

1807 Provision of Health Services  Design to IOC TBD TBD TBD
1808 Design/Develop/Build/Write/Configure TBD TBD TBD

1809 IOC Test/Evaluate/Review TBD TBD TBD

1810 IOC Training TBD TBD TBD

1811 IOC Deploy/Publish/Implement TBD TBD TBD

1812 FOC Phase TBD TBD TBD
1813 FOC Test/Evaluate/Review TBD TBD TBD

1814 FOC Training TBD TBD TBD

1815 FOC Deploy/Publish/Implement TBD TBD TBD

1816 Sustain TBD TBD TBD

1817 Population Health Management TBD TBD TBD
1818 Manage TBD TBD TBD

1819 Pre Design Phase TBD TBD TBD
1820 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1821 BPR Analysis TBD TBD TBD

1822 Analysis of Alternatives TBD TBD TBD

1823 Population Health Management Design to IOC TBD TBD TBD
1824 Design/Develop/Build/Write/Configure TBD TBD TBD

1825 IOC Test/Evaluate/Review TBD TBD TBD

1826 IOC Training TBD TBD TBD

1827 IOC Deploy/Publish/Implement TBD TBD TBD

1828 FOC Phase TBD TBD TBD
1829 FOC Test/Evaluate/Review TBD TBD TBD

1830 FOC Training TBD TBD TBD

1831 FOC Deploy/Publish/Implement TBD TBD TBD

1832 Sustain TBD TBD TBD

1833 Health Service Performance Management TBD TBD TBD
1834 Manage TBD TBD TBD

1835 Pre Design Phase TBD TBD TBD
1836 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1837 BPR Analysis TBD TBD TBD

1838 Analysis of Alternatives TBD TBD TBD

1839 Health Service Performance Management  Design to IOC TBD TBD TBD
1840 Design/Develop/Build/Write/Configure TBD TBD TBD
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ID Name Start Date Task Duration End Date
1841 IOC Test/Evaluate/Review TBD TBD TBD

1842 IOC Training TBD TBD TBD

1843 IOC Deploy/Publish/Implement TBD TBD TBD

1844 FOC Phase TBD TBD TBD
1845 FOC Test/Evaluate/Review TBD TBD TBD

1846 FOC Training TBD TBD TBD

1847 FOC Deploy/Publish/Implement TBD TBD TBD

1848 Sustain TBD TBD TBD

1849 Travel Order Administration and Reimbursement TBD TBD TBD
1850 Travel Reimbursement TBD TBD TBD
1851 Manage TBD TBD TBD

1852 Pre Design Phase TBD TBD TBD
1853 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1854 BPR Analysis TBD TBD TBD

1855 Travel Reimbursement  Design to IOC TBD TBD TBD
1856 Design/Develop/Build/Write/Configure TBD TBD TBD

1857 IOC Test/Evaluate/Review TBD TBD TBD

1858 IOC Training TBD TBD TBD

1859 IOC Deploy/Publish/Implement TBD TBD TBD

1860 FOC Phase TBD TBD TBD
1861 FOC Test/Evaluate/Review TBD TBD TBD

1862 FOC Training TBD TBD TBD

1863 FOC Deploy/Publish/Implement TBD TBD TBD

1864 Sustain TBD TBD TBD

1865 Travel Order Administration TBD TBD TBD
1866 Manage TBD TBD TBD

1867 Pre Design Phase TBD TBD TBD
1868 Assess Mission Need/Define Requirement/Explore Concept/Propose Policy Cha TBD TBD TBD

1869 BPR Analysis TBD TBD TBD

1870 Travel Order Administration Design to IOC TBD TBD TBD
1871 Design/Develop/Build/Write/Configure TBD TBD TBD

1872 IOC Test/Evaluate/Review TBD TBD TBD

1873 IOC Training TBD TBD TBD

1874 IOC Deploy/Publish/Implement TBD TBD TBD

1875 FOC Phase TBD TBD TBD
1876 FOC Test/Evaluate/Review TBD TBD TBD

1877 FOC Training TBD TBD TBD

1878 FOC Deploy/Publish/Implement TBD TBD TBD

1879 Sustain TBD TBD TBD
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